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Page 1 of 64
MCVBR009

District 1 - Missoula |

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: | 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P 00035 | [E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $] 633408 $ 133,184 12 107,865
4758 010 000 02805 WY 135 & US HWY 10 Ml 06/12/06 $ 852,287 77 158,740
WOSOBA-LEROY (U0342) 406 444-6156 620 County: MINERAL KM  TBD $[ 894676 $ 897,345 150,990 | 100% 105%  53% 17.7 %
Claim Status: mI
NH 5-2(145)85 SCHELLINGER CONST CO INC P 00005 [[E]  04/09/07 $ 2,318,116 45
ROLLINS - NORTH & SOUTH OVERLAY,SEAL & COVER 05/15/07 $[ 2,735,640 $ 0 0o $ 257,103
5969 145 000 03107 [ gm TBD $ 2,318,116 45 3 0
SALYARDS-WADE (U7713) 406 444-7824 181 County: LAKE KM  TBD $]  2428317% 2,699,996 257,103 | 90% 0%  71% N/A
Claim Status: [ 93m
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P[ 00006 | [E]  10/03/05 $  5387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR 11/14/05 $[ 4940718 $ 463,826 708 484,874
2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & Ml 04/03/07 $ 5851320 157 1,153,994
BENTE-FREDRICK (U0547) 406 444-7634 140 County: SANDERS KM TBD $[ 6573084 $ 6,710,328 1,044,029 | 98% 111%  15% 17.6 %
Claim Status: MI
NH 1-1(68)27 AIS CONSTRUCTION COMPANY P 00001 | [E]  02/05/07 $ 696,216 100
ROCK SCALING-WEST OF LIBBY ROCKFALL BARRIERS,ROCK BOLTS,S 04/16/07 $[ 989,140 $ 0 0o % 123,336
4489 068 000 10405 CALING,TRIM BLASTING M TBD $ 696,216 100 $ 0
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN KM TBD $] 507,354 $ 913,740 152,014 | 56% 0%  96% NI/A
Claim Status: M
NH 5-2(118)93 AIS CONSTRUCTION COMPANY [] 02/05/07 $ 159,336 100
ROCK SLIDE - SOUTH OF LAKESIDE ROCK BOLTS,SCALING,TRIM BLASTI [ ] 04/16/07 $[ 216,340 $ 0 0o $ 26,484
3342 118 000 10405 NG,ROCKFALL BARRIERS [ Iwm TBD $ 159,336 100  $ 0
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN [ Jkm TBD $[ 216766 $ 0 0| 136% 0% 9% NA
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 10405 ‘ sl es5552 [ 109
$[ 1,205,480 | $] q | q 3 149,820]
Proj. Count: $[ 855552 [ 100 8 0
$| 724,120 $| 1,073,076 $| 178,498 | 67%| 0Jw| 96%| 0 U
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | s 9260264 [ 360
$[ 9,515,246 $] 597,010 [ 19 9 999,662
RIOJCOUNT: Project Mgr. Total Length: MI 3 9,877,279 | 379 9| 1,312,734
KM $| 10,620,201] $| 11,380,745 $| 1,630,620 | 93%| 81%w| 51%w| 12.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-2(37)83 MONTANA MATERIALS INC (DBA) L P 00007 [[E]  02/06/06 $ 963,069 60
PORTABLE SCALE SITES - MSLA GRADE,GRAVEL,PMBS,PCCP,SCALE & 03/20/06 $[ 1,043999 $ - 50,787 13 77,046
3455 037 000 03106 PIT,SIDEWALK,C & G,STRIPING,E [ dmMm 081506 $ 912,282 61 $ 103,844
STACK-SHANE (U2026) 406 523-5830 110 County: MISSOULA [ dKM 072307 $[ 909,389 $ 0 0| 94% 135% 100% 11.4 %
Claim Status: M
STPP 35-1(13)3 RIVERSIDE CONTRACTING INC [ ] 02/06/06 $ 203,423 60
EAST OF ST REGIS - EAST SEAL & COVER ] 07/24/06 $[ 194,861 $ 24,267 2 16,274
5727 013 000 16106 [ ]wm 1023006 $ 227,690 62 24,542
SQUIRES-BILL (U8461) 406 444-6228 183 County: MINERAL [ Jkm TBD $] 221,789 $ 222,858 25220 | 100% 97% 100% 11.1 %
Claim Status: [ Im
STPP 35-1(14)0 RIVERSIDE CONTRACTING INC P[ 00035 [[E]  02/06/06 $ 737,891 60
ST REGIS - NE SEAL & COVER 07/24/06 $[ 698,080 $ 0 0 59,031
5726 014 000 16106 Ml 10/23/06 $ 737,801 60 67,655
SQUIRES-BILL (U8461) 406 444-6228 181 County: MINERAL KM TBD $ 694,179 $ 0 0| 94% 115% 103% 9.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 16106 ‘ sL_oa3d | o
$[ 892,941 | g 24,267 | 2§ 75,305
Proj. Count: $[ 965581 | 64 8 92,197
$| 915,963 3| 960,749 $| 84,251 | 95%]| 109/%| 100/%| 10.1 %
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | s Loo4sed | 129
$[ 1936940 $| - 26,520 | 3 152,351
Proj. Count: Project Mgr. Total Length: M s 1877863 [ 123 g 196,041
KM $[ 1,825,352 $| 1,923,818 $| 161,297 | 99%| 122%[ 100%| 10.7%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC s[ 00487 [[E]  11/13/06 $  9,745595 215

BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,119 $ 0 0 771,133

1436 009 000 01906 NING WALLS M TBD $ 9,745,595 215 16,588

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $[ 4393799 $ 10,690,798 855264 | 41% 2% NIA 4 %
Claim Status: mI

NH 5-2(122)31 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS,DRAIN,ELECTR 04/20/06 $[ 13,729,758 $ 305,574 2 1,812,939

1744 122 000 02B05 ICAL,FENCE MI TBD $ 18,434,963 242 1,079,159

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $] 18,403,110 $ 0 0| 102% 60% N/A 5.9 %
Claim Status: 36.8 Ml

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 [ [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0 78,825

4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM 05/11/05 $[ 976,489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: M

MT 15(71) LHCINC P] 00005 [[E]  05/07/07 $ 5195701 0

RESERVE LOOP - KALISPELL GRADE,GRAVEL,PMBS,SEAL & COVER 05/23/07 $[ 6,330,531 $ 0 0 516,985

2038 071 001 08407 M TBD $ 5195701 0 0

BENTE-FREDRICK (U0547) 406 444-7634 110 County: FLATHEAD KM TBD $[ 4079778 $ 0 0| 79% 0% NIA N/A
Claim Status: MI

SMP 4599(03) LHC, INC. [ ] o7i1sio2 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ @ 08/26/02 $[ 348464 $ 0 0 27,948

4973 003 000 18602 [ dMm  10/09/02 $ 279,475 0 0
999 County: LINCOLN & SANDER|[  J KM  12/23/02 $[ 281,033 $ 0 0| 101% 0% NA N/A
Claim Status: [ dwm

NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P[ 00005 | [E]  04/05/06 $ 18,236,642 240

SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 568,260 8 1,823,964

1744 121 000 26106 NTERPRETIVE CENTER 4.68 MI TBD $ 18,804,901 248 1,120,212

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $] 18,926,428 $ 0 0| 104% 61% NI/A 5.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITORY/I 29 04/24/06 $[ 1184139 $ - 4850 0o s 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ dm TBD $ 1,739,953 240 74,154
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dkm TBD $[ 1,720,796 $ 0 0| 99% 43% NA 43 %
Claim Status: 28 ™I
Contract Totals for : ‘ ‘ 26106 ‘ s|_loss144 | 249
$[ 15,442,049 $| 563,410 | 8  $|  1,998444
Proj. Count: $ 20544854 | 248 3] 1,194,366
$[ 20,647,224 $| 19,981,445 $[ 1,998,444 | 103/%[ 60%] d%[ 5.8 %
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [[E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 62,604 $ 0 0o $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 11,306
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM 05/11/05 $[ 54509 $ 0 0| 92% 212% 101% 20.7 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 193 ‘ ‘CYR, MARK ‘ . s|_sa3redsy [ 49
[ 47,404,197 $| 868,984 | 1 9 5,211,603
P T Project Mgr. Total Length: MI $[ 550245118 [ 859 [  2,395.629
KM $[ 48,835,942 $| 55,321,338 $| 5295734 | 88%[ 49%| 19%| 4.9%
Project Mgr.‘ 183 \ ‘HEMBREE, TAMI \ Work Phone: | 523-5856 | Cell Phone: Email: \ thembree@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [E] 03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON ] 04/07/03 $[ 2,110,268 $ 178,943 68 % 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ M o08/24/04 $ 1,955,998 218 $ 480,157
BENTE-FREDRICK (U0547) 406 444-7634 221 County: POWELL [ Jkm TBD $[  2,004932 $ 2,385,899 $ 450,471 | 84% 107%  72% 23.9 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(142)2 FRONTIER-WEST LLC 1] o000 [[E]  12/18/06 $ 7,181,302 0
HENDERSON - WEST BRIDGE REHABILITATION 04/02/07 $[ 7,353,906 $ 0 0o $ 861,756
2703 142 001 07C06 ] TBD $ 7,181,302 0o $ 0
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD $[_ 5899,789 $ 0 0| 8% 0% NA N/A
Claim Status: M
IM-BH 0002(757) TAMIETTI CONSTRUCTION CO INC [ ] 02/06/06 $ 211,000 60
2002-D1-BRIDGE DECK SEAL BRIDGE DECK SEAL ] 05/01/06 $[ 283537 $ 0 0o % 21,400
4770 757 000 14A05 [ M  o06/24/06 $ 211,000 60 % 24,427
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERALMISSOUL/ [ | KM 04/25/07 $] 227,567 $ PENDING $ PENDING | 108% 114%  55% 10.7 %
Claim Status: [ Im
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 | [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o 3 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 % 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL/ KM 04/25/07 $[ 87,560 $ 87,560 2,500 | 100% 68%  55% 1.9 %
Claim Status: MI
Contract Totals for : ‘ ‘ 14A05 ‘ s 2064 | &
$[ 399,537 | 9 g [ d 3 29,944
Proj. Count: $[ 296440 | 60 3| 26,116
$| 315,127 3| 298,560 $| 23,900 | 106/%| 109/%|  55%| 8.3 %
BR 24-1(62)0 FRONTIER-WEST LLC P 00024 [[E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D TBD $[ 7,008,000 $ 0 0o $ 849,135
6437 062 000 DB807 ETOUR ROAD CONST.DESIGN BUILT M TBD $ 7,098,000 o 3 0
221 County: MISSOULA KM  TBD $[ 70984 $ 0 0 1% 0% NIA N/A
Claim Status: M
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . L_egmi [ 2
[ 16,961,711 $| 178,943 [ 68 1,971,852
A Project Mgr. Total Length: MI $[ 16,531,740 [ 278 9§ 506,273
KM $[ 8,290,831 $| 16,963,761 $| 2,185,262 | 49%| 23w 68%| 6.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-1(155)64 RIVERSIDE CONTRACTING INC 1] o000 [[E]  12/12/05 $ 606,070 55

TARKIO-EAST FENCING REPLACEMENT,SEAL & COV [ o4 03/21/06 $ 602,747 $ 0 0o $ 54,565

5065 155 000 02C05 ERE Ml 10/05/06 $ 606,070 55 31,766

CAMERON-GLEN (U1535) 406 523-5869 183 County: MINERAL/MISSOUL/ KM 09/05/07 $[ 616,393 $ 0 0| 102% 58% 100% 5.2 %
Claim Status: M

IM-STPS 0002(820) RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 205,286 55

FENCING - ALBERTON FIRE DAMAGE  FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $] 148153 $ 0 0o $ 18,491

6009 820 001 02C05 R [ ]wm  10/05/06 $ 205,286 5 % 0
310 County: MINERAL/MISSOUL/ [ | KM 09/05/07 $] 229,287 $ 229,287 26,368 | 100% 0% 100% N/A
Claim Status: [ Im

SFCI 90-1(156)74 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 581,619 55

ALBERTON - EAST & WEST FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $[ 579,109 $ 0 0o 3 52,312

5066 156 000 02C05 R [ ]wm  10/05/06 $ 581,619 55 21,450

CAMERON-GLEN (U1535) 406 523-5869 183 County: MINERAL/MISSOUL/ [ | KM 09/05/07 $[ 579,209 $ 0 0| 100% 41% 100% 3.7 %
Claim Status: [ Im

Contract Totals for : ‘ ‘ 02C05 ‘ sL_1392079 |5

$[ 1,330,009 | $| q | 0 125,368
Proj. Count: $[ 1392975 [ 59 3§ 53,216
$[ 1,424,889 $[ 1,416,979 $| 133,245 | 101%| 40%[ 100%| 3.7 %

IM 90-2(107)110 PAVEMENT MAINTENANCE SOLUTIONS 1100090 [[E]  12/18/06 $ 774,341 30

BONNER INTERCHANGE - EAST SEAL & COVER,COLD MILLING,PAVE 06/18/07 $[ 925430 $ 0 0o 3 61,947

5067 107 000 03C06 MENT MARKINGS Ml 08/15/07 $ 774,341 30 1,341

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULA KM TBD $[_ 630,206 $ 0 0| 81% 2%  40% .2 %
Claim Status: M

STPX 32758(5) JT L GROUP INC - MISSOULA X[ 32758 | [E]  11/13/06 $ 2,358,206 60

MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $[ 2,429,972 $ 0 0o $ 236,120

4691 005 000 04106 M TBD $ 2,358,206 60 45,474

STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM TBD $[ 1520,289 $ 0 0| 64% 19% 102% 3 %
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 HMAART, WILLIAM W ‘Work Phone: | 523-5863 | Cell Phone: S Email: \ bmaart@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 210-1(9)0 J T L GROUP INC - MISSOULA s[ 00210 [[E]  02/05/07 $ 1,198,108 30

BONNER - CLINTON PMS OVERLAY,GUARDRAIL,COLD MIL 05/14/07 $[ 1,377,114 $ 0 0 119,811

5084 009 000 04107 LING Ml 09/04/07 $ 1,198,108 30 0

NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM  TBD $[ 1125104 $ 0 0| 94% 0% 100% NI/A
Claim Status: M

IM 90-2(112)119 SCHELLINGER CONST CO INC [ ] o4/09/07 $ 3333772 90

ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER [ ] TBD $[ 3,884,909 $ 0 0 371,079

5968 112 000 04307 [ Im TBD $ 3,333,772 90 0

SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/[ | KM  TBD $] 283,893 $ 0 0 9% 0%  63% NI/A
Claim Status: [ Im

CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN uJo8128 [ [E]  10/03/05 $ 367,778 85

BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE 10/09/05 $] 276239 $ 106,158 25 36,778

4499 001 000 04505 CTRICAL,PAVEMENT MARKING Ml 05/01/07 $ 473,936 110 100,787

NORDHAGEN-BLAIR (U6573) 406 444-9128 411 County: MISSOULA KM TBD $[ 522,496 $ PENDING $ PENDING | 142% 274%  67% 19.3 %
Claim Status: MI

STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [[E]  11/15/04 $ 968,997 120

BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.94 03/04/05 $[ 928,885 $ 75,191 5 % 116,280

4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 $ 91,584

STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD ${ 112335]$% 1,105,888 $ 157,315 | 102% 58% N/A 8.2 %
Claim Status: M

CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN []  1115/04 $ 2,888,911 120

BROOKS/SOUTH/RUSSELL INTERSECT =~ GRADING,GRAVEL,PLANT MIX OVERL L] 03/04/05 $ 28859200 $ - 14,332 0o s 346,669

2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm 1122005 $ 2,874,579 120 % 653,823
510 County: MISSOULA [ Jkm TBD $] 2,994,285 $ PENDING $ PENDING | 104% 189% NA  21.8 %
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 06704 ‘ s|_sesre08 [ 129

$[ 3,814,805 | $] 60,859 | 5§ 462,949
Proj. Count: $[ 3918767 [ 128 $[ 745407
$[ 4,117,636 $| 3,994,799 $| 503,984 | 103 %[ 148|%| d%[ 18.1 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- SEP- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 8 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1] 00090 [[E]  05/09/05 $ 7,026,334 175
7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $[ 7,125,993 $ 826,928 22 562,107
4572 105 000 07305 OUS SURFACING,SEAL & COVER Ml 10/17/06 $ 7,853,261 197 636,261
SQUIRES-BILL (U8461) 406 444-6228 182 County: MISSOULA KM  TBD $[ 8479078 $ 8,504,223 632,264 | 100% 101% 103% 7.5 %
Claim Status: M
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN u[ 08112 [E]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER 08/16/04 ${ 86128 $ 0 0 7,155
5427 002 000 10604 Ml 09/16/05 $ 79,496 80 4,774
STACK-SHANE (U2026) 406 523-5830 181 County: MISSOULA KM TBD $[ 74529 % 0 0| 94% 67% NI/A 6.4 %
Claim Status: M
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN uJo8117 [ [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ O 08/16/04 $[ 355807 $ 0 0 29,367
5426 005 000 10604 G,SEAL & COVER 979 Ml 09/16/05 $ 326,305 80 52,698
STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD $ 342,370 $ 0 0| 105% 179% N/A 154 %
Claim Status: 979 MI
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08116 [ [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167562 $ 0 0 13,056
5061 006 000 10604 & COVER Ml 09/16/05 $ 145,063 80 18,774
STACK-SHANE (U2026) 406 523-5830 181 County: MISSOULA KM  TBD $[ 135703 $ 0 0| 94% 144% NA 138 %
Claim Status: MI
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08121 ] [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ @ 08/16/04 $[ 200,990 $ 0 0 14,807
5063 002 000 10604 & COVER Ml 09/16/05 $ 164,525 80 19,470
STACK-SHANE (U2026) 406 523-5830 181 County: MISSOULA KM TBD $[ 184343 $ 189,343 24615 | 97% 79% NA 106 %
Claim Status: MI
Contract Totals for : ‘ ‘ 10604 ‘ s 7539 [ &g
$[ 810,487 | $] q | q 3 64,385
Proj. Count: s 715389 [ 80 8 95,716
$| 736,941 $| 740,207] $| 74,193 | 100/%| 129/%| 0%| 13 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | s 21024818 | 729
$[ 21,974,956 $] 993,945 [ 52 3 2,040,544
RIOJCOUNT: Project Mgr. Total Length: MI $[ 22,018,758 [ 777 9§ 1,678,202
KM $[ 18,840,532 $| 22,688,410 $| 2,169,421 | 83%| 77%[ 63%| 89%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 14- SEP- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 9 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |

‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XIM Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. P] 00005 | [E]  04/07/05 $ 10,889,187 220

MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR 04/19/05 $[ 10,337,729 $ 182,111 0 $  1,088919

1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| Ml 10/12/06 $ 11,071,298 220 % 855,921

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 11,105,405 $ PENDING $ PENDING | 102% 79% 8% 7.7 %
Claim Status: M

STPP-NH-STPS 0002(744) UNITED RENTALS HWY TECH INC [ ] o04/09/07 $ 243,670 20

SIGNING - FLATHEAD RESERVATION  SIGN,GGRADE,GRAVEL,PMBS,GUARDR ] 07/24/07 $ 267,250 $ 0 0o $ 40,537

5082 744 000 01307 AlL [ ]wm o807 $ 243,670 20 % 0

NUNNALLEE-BENJAMIN (U1991 406 523-5846 411 County: LAKE [ Jkm TBD $] 239,641 $ 0 0| 98% 0%  90% N/A
Claim Status: [ Im

NH 5-2(123)48 RIVERSIDE CONTRACTING INC P[ 00005 | [E]  08/06/07 $ 25,447,802 315

SPRING CREEK RD-MINESINGER TRA ~ GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[ 30,301,209 $ 0 0 $ 2035824

1744 123 000 01707 AIN,ELECTRICAL WILDLIFE CROSSI MI TBD $ 25,447,802 315 $ 0

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $f  0Js 0 0 0% 0% NIA N/A
Claim Status: M

NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P] 00005 | [E]  02/06/06 $ 6,974,633 160

MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $] 8483106 $ 1,010,822 33 $ 767,210

1744 142 000 03905 [ dm TBD $  7,985456 193§ 347,357

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE [ dkKvM TBD $[ 7,994,148 $ 0 0| 115% 45%  92% 4.3 %
Claim Status: MI

STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 | [E]  12/13/04 $ 15,182,258 30

POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ @ 02/02/05 $[ 14,219.828 $ 1,181,927 0 $ 1518226

4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, Ml 10/12/06 $ 16,364,185 30 $ 1335579

NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: LAKE KM TBD $[ 16,436,847 $ 15,827,795 1,419,270 | 104% 94% NA 81 %
Claim Status: MI

NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P[ 00005 | [E]  02/09/04 $ 14,344,308 0

ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 596,171 0 $ 1,147,545

1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0o s 993,349

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $] 14,728,099 $ 11,258,667 1,643,899 | 131% 60% N/A 6.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- SEP- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 10 of 64
| CONSTRUCTI ON REPORT MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 186 HMITCHELL,JAMES D. \ka Phone: | 883-0418 | Cell Phone: S Email: \ jmitchell@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
- $| 73,081,858 745
Project Mgr. Totals for : \ \ 186 \ ‘MITCHELL, JAMES D. \ | | ‘
$[ 77,313,973 $| 2,971,031 [ 33 9 6,598,261
. : ,
Proj. Count: [ 6 | Project Mgr. Total Length: 15.749 MI $[_ 76,052,890 [ 778 3 3,532,206
KM $[ 50,504,140 $| 70,641,754 $| 6,995,659 | 71%[ 50%[ 27%| 7%

Project Mgr.‘ 191 \ ‘ROBERTS, JAMES

\ Work Phone: 293-3131

Cell Phone: S Email: ‘

jiroberts@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

MT-NH 1-1(80)54 SCHELLINGER CONST CO INC P 00001 | [E]  02/05/07 $  5379,825 140

NORTH OF MANICKE - NORTH GRADE,GRAVEL SURFACEING PMS 48.6 03/12/07 $[_ 6,791,907 $ 0 0 447,341

1027 080 000 02107 M TBD $ 5,379,825 140 0

STUDT-MARK (U8724) 406 444-9191 140 County: LINCOLN KM  TBD $[ 4199739 $ 0 0| 78% 0% 71% NIA
Claim Status: MI

STPU 6701(8) NELCON INC - KALISPELL UJ 06701 | [E]  06/05/05 $ 1,669,988 0

N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ @ 09/07/05 $[ 1,436,807 $ 133,137 0 658,104

2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, Ml 08/11/07 $ 1,803,124 0 162,838

MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM TBD $[ 1869,196 $ 1,863,365 169,142 | 100% 96% NA 87 %
Claim Status: mI

STPU 6701(7) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 4528625 0

N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 734,708 0 658,104

2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB Ml 08/11/07 $  57263,333 0 470,804

MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM  TBD $[ 5747952 $ 5,096,619 519,587 | 113% 91% N/A 8.2 %
Claim Status: M

STPU 6701(9) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 382,430 0

N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ O 09/07/05 $[ 334923 $ 0 0 658,104

2950 009 000 04605 IGHTING IMPROVEMENTS Ml 08/11/07 $ 382,430 0o 3 11,650
140 County: FLATHEAD KM TBD $[ 282,087 $ 0 0| 74% 2% NIA 41 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- SEP- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 11 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 04605 s__esaodd [
$[ 4,564,123 | $| 867,845 | 0 $ 1974312
Proj. Count: $[ 7448887 [ 0 8] 645297
$[ 7,899,239 $| 7,342,414 $[ 1,346,833 | 108/%[ 48%| dw[ 8.2 %
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES | . s 1uo60864 | 149
[ 11,356,030 $| 867,845 | 0 3 2,421,653
A Project Mgr. Total Length: MI $[ 12828713 [ 140 9§ 645,292
KM $[ 12,098,974 $| 12,722,239 $| 1,794,174 | 95%| 36%| 330%[ 5.3%
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 548-1(9)4 J T L GROUP INC - KALISPELL s[ 00548 [[E]  06/05/06 $ 1,197,816 75
JCTUS 93-JCTUS 2 OVERLAY,SEAL & COVER, TRAFFIC S 07/17/06 $[ 1,326,835 $ 48,868 3 119,782
4860 009 000 02306 IGNALS,PAVEMENT MARKINGS M TBD $ 1,246,684 78 103,679
SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM  TBD $[ 1049415 $ 0 0| 8% 87% 100% 9.9 %
Claim Status: M
CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P[ 00005 [[E]  07/31/06 $ 10,719,454 180
4 KM NORTH OF STILLWATER RIVER GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11563212 $ 0 0 1,071,805
1061 086 004 02706 ] TBD $ 10,719,454 180 0
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 10,634,515 $ 12,805,564 1172909 | 83% 0%  69% NI/A
Claim Status: M
BR 9024(19) FRONTIER-WEST LLC [E] 04/10/06 $ 1,502,436 170
SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $[ 1,499,677 $ 130,635 0 225,365
4228 019 000 04105 [ Im TBD $ 1,633,072 170 86,804
MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ ]km TBD $] 1,564,114 $ 0 0| 104% 39%  81% 5.5 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 14- SEP-07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 12 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: | 751-2040 | Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-4(29)173 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 156,859 60
EUREKA - SOUTH SEAL & COVER,PAVEMENT MARKING, 06/01/06 $[ 157,488 $ 0 0 18,823
5456 029 000 05C05 MILL,FILL,PLANT MIX SURF,BRIDG Ml 08/19/06 $ 156,859 60 8,579
SQUIRES-BILL (U8461) 406 444-6228 182 County: LINCOLN KM TBD s 151,932 $ 0 0| 97% 46%  55% 56 %
Claim Status: 177) MI
NH 5-4(28)168 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 202,321 60
FORTINE - NORTH SEAL & COVER BRIDGE DECKS,SEAL 168.3 06/01/06 $ 2075583 $ 322,416 18 24,279
5722 028 000 05C05 & COVER,PAVEMENT MARKING,MILL Ml 08/19/06 $ 524,738 78 38,633
SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM  TBD $] 537,094 $ 543,000 54,300 | 99% 71% @ 42% 7.2 %
Claim Status: M
NH 5-4(30)177 SCHELLINGER CONST CO INC P 00005 [ [E]  12/12/05 $ 716,886 60
EUREKA - NORTH & SOUTH SEAL & COVER BRIDGE DECKS,PAVE 177 06/01/06 $ 749192 $ 2,338 0 86,026
5457 030 000 05C05 MENT MARKING,MILL,FILL,PLANT M Ml 08/19/06 $ 719,224 60 37,522
SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM TBD $[ 273,247 $ 0 0| 38% 44%  55% 13.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 05C05 ‘ s__1o76068 | &
$[ 1,114,263 | $| 324,754 [ 18 9§ 129,128
Proj. Count: $[ 1400821 [ 79 3| 84,734
$| 962,273 $| 1,416,745 $| 159,149 | 68%| 53%[ 43%[ 8.8 %
SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 11/14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $] 2,024,919 $ 19,348 0 271,631
5514 141 000 07B05 [ ]m 082306 $ 2115276 45 129,930
CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ ] KM  08/07/07 $ 2111979 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Iwm
NH 1-2(133)134 JT L GROUP INC - KALISPELL [ ] 02/06/06 $  1,073508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM [ ] 07/06/06 $[  1038430$ - 7,586 0 85,881
5450 133 000 18106 ENT MARKINGS [ ]m  10/16/06 $ 1,065,922 30 75,010
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ] Kkm o0807/07 $ 916,642 $ 0 0| 85% 87%  93% 82 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | s__17.665208 [ 569
$[ 18,567,336 $| 516019 [ 21 1,903,592
RIOJCOUNT: Project Mgr. Total Length: MI $[ 18,181,229 [ 581 480,157|
KM $[ 17,238,937 $| 20,091,997 $| 2,034,717 | 86%| 24w[  76%| 2.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 14- SEP-07 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 13 of 64
| CONSTRUCTI ON REPORT | MCIVSR009
District 1 - Missoula |
‘ Work Phone: 523-5877 | Cell Phone: S Email: ‘ ssullivan@mt.gov

‘Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(120)20 RIVERSIDE CONTRACTING INC P] 00005 | [E]  02/06/06 $ 17,269,807 180

VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[ 15,603,255 $ 830,547 1 $ 1,726,981

1744 120 000 01B05 E,WETLAND ] TBD $ 18,100,354 181 1,017,921

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,053570 $ 18,378,023 1,288,000 | 98% 79% NA 56 %
Claim Status: M

NH 5-2(119)19 FRONTIER-WEST, LLL.C. P[ 00005 | [E]  10/13/04 $ 7425190 0

NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 484,594 0o $ 891,023

1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET Ml 11/15/06 $ 7,909,784 0o $ 967,830

LLOYD-MIKI (U0413) 406 444-9200 140 County: LAKE KM TBD $] 8,259,650 $ PENDING $ PENDING | 111% 109% NA 117 %
Claim Status: M

NH 7-1(107)74 RIVERSIDE CONTRACTING INC [ ] 04/09/07 $ 496,936 25

FLORENCE - LOLO SEAL & COVER,PAVEMENT MARKINGS ] 08/04/07 $[ 738,662 $ 0 0o % 44,002

5962 107 000 05207 [ Iwm TBD $ 496,936 25 $ 0

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULARAVALLI[ | KM  TBD $[ 391,427 $ 0 0| 79% 0%  88% N/A
Claim Status: [ Im

IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 [ [M]  03/25/02 $ 2,326,681 90

MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $ 29733200 $ - 33235 0o 3 186,134

3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359

SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM  08/06/03 $[ 2187913 % 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M

HSIP 41(37) WESTERN TRAFFIC CONTROL INC X[ 41011 ] [E]  04/09/07 $ 45,498 30

2003-SIGNING-NORTH OF FLORENCE ~ SIGNING & PAVEMENT MARKING [ @ 05/15/07 $[ 44862 % 0 0o s 7,570

5863 037 000 08307 Ml 06/18/07 $ 45,498 30 $ 0

ULBERG-IVAN (U9228) 406 444-6217 411 County: RAVALLI KM TBD [ 441048 0 0| 97% 0%  87% N/A
Claim Status: mI

BH 348-1(8)14 HALL CONSTRUCTION SERVICES S[ 00348 [ [E]  06/05/07 $ 88,075 40

ROCK CREEK - W OF PHILIPSBURG SCOUR PROTECTION 07/30/07 $ 86,066 $ 0 0o $ 11,722

5597 008 000 09307 [ adm TBD $ 88,075 40 $ 0

MENDS-NIGEL (U5938) 406 444-9221 232 County: GRANITE [ dKM TBD $[  4381$% 0 0 5% 0%  45% NI/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- SEP- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 14 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 181 | SULLIVAN, SHEILA | . s|_zreoaen [ 369
[ 27,381,874 $| 1,281,906 | ] 9 2,867,522
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 28,934,093 [ 368 9 2,181,119
KM $[ 28,941,044 $| 28,621,635 $| 2,439,033 | 101%| 89%[ 242%| 7.5%
Project Mgr.‘ 189 \ ‘THELEN, PETE (ACTING \ Work Phone: @ Cell Phone: Email: \ dham@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15(60) OMO CONSTRUCTION INC | | 06/05/07 $ 147,835 30
2001-SIGNING/GUARDRAIL-FLATHEA  SIGNING & GUARDRAIL [ ] 07/30/07 $] 167,907 $ 0 0o $ 16,674
5008 060 000 01507 [ ]wm 081607 $ 147,835 30 3 0
STUDT-MARK (U8724) 406 444-9191 310 County: FLATHEAD [ Jkm TBD $ 131172 $ 0 0| 8% 0% 97% NA
Claim Status: [ Iwm
HSIP 1-2(134)123 J T L GROUP INC - KALISPELL P[oo001 [[E]  11/13/06 $ 108,789 20
2001-ACCESS CONTROL-KAL-NE PMBS,SIDEWALK,STRIPING & SIGNI 03/27/07 $[ 140,714 $ 0 0o $ 16,318
5003 134 000 05306 NG Ml 05/08/07 $ 108,789 20 11
SQUIRES-BILL (U8461) 406 444-6228 310 County: FLATHEAD KM TBD s 113041 $ 112,945 16,291 | 100% 0%  90% N/A
Claim Status: M

Project Mgr. Totals for :| [ 189 | THELEN, PETE (ACTING | sL__ 25664 [

$| 308,616 3| q | q 3 32,992
RIOJCOUNT: Project Mgr. Total Length: MI $] 256,624 | 5 9 1]

KM $| 244,213 $| 260,780 $| 32965 | 94%| 0% 94w du

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 233,555,136 [ 4,120
$[ 232,720,879 3| 8,249,163 | 207/ $| 24,200,032
$[ 241,804,299 | 4327/ $| 12,927,655
$[ 197,440,166 $| 240,616,477 $| 24738882 | 82%[ 53| 74%[ 6.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 2 - Butte |
‘Project Mgr.‘ 216 ‘ }ARVISH,MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ marvish@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 0205(3) JIM GILMAN EXCAVATING INC M[ 00054 [[E]  07/09/07 $ 761,535 45
MAIN STREET - ANACONDA COLD MILLING,PMBS,SEAL & COVER [ d 08/08/07 $[ 667,951 $ 0 0o $ 83,475
4551 003 000 01607 M TBD $ 761,535 45 3 0
OLSEN-JOE (U6629) 406 494-9636 160 County: DEER LODGE KM TBD s 189747 $ 0 $ 0| 25% 0%  47% NA
Claim Status: MI
IM 90-4(48)208 JIM GILMAN EXCAVATING INC IJooog0 [[E]  05/07/07 $ 2,692,754 120
ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[ 3,280,214 $ 0 0o s 447,980
4296 048 000 07207 [ adm TBD $ 2,692,754 120 $ 0
MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ OKM TBD $] 555,190 $ 0 $ 0| 21% 0% 30% N/A
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $[ 6,276,618 $ 130,888 0o 3 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 $ 432,490
TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $] 5888740 % 6,006,731 $ 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380579 $% - 3176 0o 3 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 % 19,773
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $[ 318633 $ 324,300 $ 35673 | 98% 55% 111% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s|_se8Leer | 12
$[ 6,657,193 | $| 127,712 | 0 3 478,53§
Proj. Count: $[ 6109409 [ 120 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%[ 7.3 ¥
STPP 46-5(2)51 ASCORP INC DBA DEBCO CONSTRUCT [ ] 03/06/06 $ 6,724,386 160
SPORTSMAN'S CAMPGROUND - EAST ~ GRADE,GRAVEL,PLANT MIX SURFACI [ ] 05/09/06 $[ 6,068,563 $ 453,270 1 % 672,439
2137 002 000 27106 NG,STRUCTURES [ Iwm TBD $ 7,177,655 171 $ 612,215
LEIGHTON-MARK (U5233) 406 444-6250 140 County: DEERLODGE,SILVEI[ | KM  TBD $[ 7155703 $ 7,349,908 $ 683454 | 97% 90% 121% 8.6 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 16160374 [ 49
$[ 16,673,921 $| 580,982 [ 11 g 1,682,43q
RIOJCOUNT: Project Mgr. Total Length: MI $[ 16,741,353 [ 458 9§ 1,064,478
KM $[ 14,108,013 $| 17,135,228 $| 1,731,121 | 83%| 61| 87%[ 7.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘WorkPhone: 494-9649 Cell Phone: | 490-6016 Email:‘

dclary@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(70)163 SCHELLINGER CONST CO INC 1100015 [[E]  04/09/07 $ 2,704,633 85
BOULDER INTERCHANGE- N & S COLD MILLING,OVERLAY,SEAL & CO 163. 06/19/07 $[ 3,024,636 $ 0 0 299,970
5795 070 000 02307 VER,BRIDGE DECKS ] TBD $ 2,704,633 85 0
OLSEN-JOE (U6629) 406 494-9636 181 County: JEFFERSON KM TBD $[ 2,766,920 $ 0 0| 1202% 0%  69% N/A
Claim Status: M
STPS 518-1(6)0 HELENA SAND & GRAVEL INC [ ] os/o7/07 $ 915,519 60
MONTANA CITY - EAST HELENA PMS OVERLAY,SEAL & COVER ] 06/21/07 $[ 1,081,415 $ 0 0 100,874
5967 006 000 05107 [ Im TBD $ 915,519 60 0
DAVIES-JIM (U1952) 406 444-6227 181 County: JEFFERSON,L&C [ | KM  TBD $] 890,210 $ 0 0| 97% 0%  88% N/A
Claim Status: [ Im
STPS 359-1(7)1 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $ 375,664 100
CARDWELL - HARRISON SEAL & COVER ] 06/26/06 $[ 382270 $ 0 0 37,566
5811 007 000 06206 [ Im TBD $ 375,664 100 11,954
OLSEN-JOE (U6629) 406 494-9636 183 County: MADISON [ ]k TBD $[ 316,882 $ 0 0| 84% 32% 95% 3.8 %
Claim Status: [ Im
IM 90-5(63)264 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $  1,828588 100
MILLIGAN CANYON INTERCHANGE - MILL,FILL,DRIVING LN,SEAL & CO [ ] 06/26/06 $] 1,892,228 $ 0 0 182,859
5720 063 000 06206 VER FULL WIDTH,SEAL & COVER ON [ Iwm TBD $ 1,828,588 100 63,056
OLSEN-JOE (U6629) 406 494-9636 180 County: BRAODWATERJEFF[ | KM  TBD $[ 1,771,938 $ 0 0| 97% 34%  95% 3.6 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06206 ‘ sL_zz0252 [ 10
$[ 2,274,498 | $| q | 0 3 220,425
Proj. Count: $[ 2204257 [ 100 | 75,010
$[ 2,088,820 $| 2,204,257 $| 220,425 | 99%| 34%| 95%| 3.6 %
STPS 282-1(4)0 HOLLOW CONTRACTING INC s[ 00282 [[E]  05/07/07 $ 1,279,658 60
INTERSECTION IMPV - MONTANA CI ROUNDABOUT @ MONTANA CITY [ @ 06/28/07 $[ 1,495844 $ 0 0 141,927
4472 004 000 10207 M TBD $ 1,279,658 60 0
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: JEFFERSON KM TBD s 456,710 $ 0 0| 36% 0%  82% NA
Claim Status: mI
Project Mgr. Totals for :| [ 213 | CLARY,DAN | s 710406 [ 309
$[ 7,876,393 $] q | q 3 763,196
RIOJCOUNT: Project Mgr. Total Length: MI 3 7,104,062 | 309 9| 75,019
KM $[ 6,202,660 $| 7,104,062 $| 763,196 | 87%| 10%| 84%| 1.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 86-1(25)3 SLETTEN CONSTRUCTION CO P 00086 [[E]  12/13/04 $ 865,079 90

BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 $ 0 0 103,809

4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ d M 082906 $ 865,079 90 211,206

MILLER-BRYAN (U5993) 406 444-9413 221 County: GALLATIN [ dKM 09/05/07 $] 873548 $ 866,550 190,641 | 101% 111%  99% 24.2 %
Claim Status: mI

NH 50-1(25)4 H K CONTRACTORS INC P[ 00050 [[E]  03/06/06 $ 1,293,040 90

JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG 07/14/06 $[ 1,015,831 $ 0 0 142,234

5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ &M TBD $ 1,293,040 90 97,607

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN 9.671 KM TBD $[ 1,343203 $ 0 0| 104% 69% 121% 7.3 %
Claim Status: M

NH 50-1(26)0 H K CONTRACTORS INC P[ 00050 [[E]  03/06/06 $ 985,900 90

WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG 366 07/14/06 $[ 768142 $ 0 0 108,449

5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S M TBD $ 985,900 90 76,581

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $[ 1,028,773 $ 0 0| 104% 71% 121% 7.4 %
Claim Status: MI

Contract Totals for : ‘ ‘ 04206 ‘ sL_2218040 | o

$[ 1,783,973 | $| q | 0 250,683
Proj. Count: $ 2278940 [ o9 $[ 174,189
$[ 2,371,976 $[ 2,278,940 $| 250,683 | 104%| 69%| 121|%| 7.3 %

BR 540-1(13)7 SLETTEN CONSTRUCTION COMPANY s[ 00540 [[E]  12/12/05 $ 1,269,043 120

STRUCTURES - S OF PRAY GRADING,AGGREGATE SURF,PMBS,DR 01/17/06 $[ 1,236,161 $ 200,309 3 152,285

4232 013 000 05305 AINAGE,GUARDRAIL,SEEDING, SEAL& Ml 11/17/06 $ 1,469,352 123 276,810

MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK KM TBD $[ 1,277,858 $ 1,277,000 280,940 | 100% 99%  98% 21.7 %
Claim Status: M

STPU 7409(2) A'M WELLES INC UJ 07409 [ [E]  06/05/06 $ 1,160,100 75

H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994,969 $ 40,505 3 158,829

4979 002 000 08406 ACING ] TBD $ 1,200,605 78 149,833

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 71§ KM TBD $[ 1,180,235 $ 0 0| 102% 94%  95% 127 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [[E]  11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ d 01/08/07 $[ 2,691,343 $ 0 0o $ 317,624
4233 013 000 09206 ] TBD $ 2,887,490 160 52,196
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK 30§ KM TBD $[ 2413846 $ 0 0| 8% 16% 61% 22 %
Claim Status: M
NH 50-2(52)31 PRINCE INC P[ 00050 [[E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $] 6045354 $ - 162,373 0o $ 535,560
4800 052 000 24106 RIDGE REVISE MI TBD $ 6,532,136 100 4,943
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $] 3,902,768 $ 7,424,880 593,990 | 53% 1%  84% .1 %
Claim Status: M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | . 1555464 [ 639
[ 13,477,837 9| 78,441 | 6 3 1,518,790
I, el Project Mgr. Total Length: M $[ 15233607 [ 641 3 869,176
KM $[ 12,020,228 $| 15,894,960 $| 1,792,707 | 76%| 48%[ 90%| 7.2%
Project Mgr.‘ 215 \ ‘FELLOWS,TIM \ Work Phone: | 495-1506 | Cell Phone: Email: \ tfellows@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1100015 [[E]  05/11/01 $ 3153678 180
CEDAR STREET INTERCHANGE-HELEN  GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 3 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ dMm  08/04/03 $ 3,432,849 194 571,150
221 County: LEWIS & CLARK [ d KM 09/27/04 $] 3420634 $ 3,481,742 565,000 | 98% 101% 105% 16.7 %
Claim Status: M
BR 8-2(47)43 MARONICK CONST. LLC P[oo008 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 287,253 4 3 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL Ml 10/01/04 $ 2135354 124 341,308
140 County: LEWIS & CLARK KM 07/18/05 $[ 2213272 $ 1,933,667 387,320 | 114% 88% 144% 154 %
Claim Status: 42.9 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 HFELLOWS,TIM ‘Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: \ tfellows@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 5807(8) MARONICK CONST. LLC U] 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 614,197 41 3 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, Ml 10/01/04 $ 4,609,692 161 $ 877,396
130 County: LEWIS & CLARK KM 07/18/05 $]  4972971% 4,952,513 $ 929,608 | 100% 94% 111% 17.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 12401 ‘ sL_5843508 [ 12
$[ 6,374,477 | $] 901,450 [ 45 g 584,359
Proj. Count: $[ 6745048 [ 1658 $[ 1,218,704
$[ 7,186,243 $| 6,886,180 $[ 1316928 | 104%[ 93%| 108%| 17 94
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | s 8007274 | 309
$[ 10,023,081 $| 1,180,621 [ 59 9§ 899,727|
RIOJCOUNT: Project Mgr. Total Length: MI $[ 10,177,808 [ 359 1,789,854
KM $[ 10,606,877 $| 10,367,922 $| 1,881,928 | 102%| 93%| 107%[ 16.9%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(746) EDWARD T COPPS CONSTRUCTION | | 111306 $ 765,107 75
2000-D2-GUARDRAIL GUARDRAIL,BRIDGE RAIL,GRADE,GR [ ] 04/30/07 $ 667,425 $ 0 0o $ 76,512
4714 746 000 01B06 AVEL,SEEDING,SIGNING,STRIPING [ Im TBD $ 765,107 7% 8 1,621
PETERSON-ROY (U1791) 406 444-1280 310 County: BEAVERHEAD,GALL[ | KM  TBD $[__ 782470 $ PENDING $ PENDING | 102% 2% 111% 2 %
Claim Status: [ Iwm
STPHS 15-1(100)52 OMO CONSTRUCTION INC 1] 00015 | [E]  07/03/06 $ 23,419 25
2003-SIGNING-SO BARRETTS INTCH SIGNING 08/14/06 $[ 23959 $ 0 0o % 3,279
5855 100 000 02506 Ml 09/06/06 $ 23,419 25 % 11,575
PETERSON-ROY (U1791) 406 444-1280 411 County: BEAVERHEAD KM 03/22/07 $[ 21,999 $ 21,999 $ 11,000 | 100% 105%  76% 52.6 %
Claim Status: 51.9 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(762) WINDY RIDGE CONSTRUCTION INC [ ] o4/o9r07 $ 43,876 15
2002-D2-SLOPE FLATTENING SLOPE FLATTENING,CULVERTS,SIGN [ ] 05/14/07 $[ 80641 $ 0 0o $ 5,352
5370 762 000 03207 ING [ ]wm  o0517/07 $ 43,876 15 0
DAVIES-JIM (U1952) 406 444-6227 310 County: BEAVERHEAD [ Jkm TBD s 43,060 $ 48,662 15085 | 88% 0%  27% N/A
Claim Status: [ Iwm
BR 9001(50) EDWARD T COPPS CONSTRUCTION X[ 01115 [[E]  04/09/07 $ 425,842 80
HORSE PRAIRIE CR. - 3 KM NW GR BRIDGE & APPROACH ROAD 07/09/07 $[ 463987 $ 0 0 56,676
4791 050 000 06307 [ adm TBD $ 425,842 80 0
MILLER-BRYAN (U5993) 406 444-9413 221 County: BEAVERHEAD [ OKM TBD $] 316,547 $ 0 0| 74% 0%  70% N/A
Claim Status: M
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. s[ 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $ 679523 $ 3,762 0 64,039
4318 002 000 11404 Ml 12/06/06 $ 644,155 175 49,418
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: BEAVERHEAD KM TBD $[ 733122 $ 0 0| 114% 77% 101% 6.7 %
Claim Status: M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [E]  11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6248874 $ 212,247 6 574,210
4476 004 000 11404 CING,SEAL & COVER [ ™  12/06/06 $ 5,954,348 181 703,162
CONWAY-TIM (U1589) 406 444-7292 140 County: BEAVERHEAD [ ]Jkm TBD $] 6363319 $ 6,365,000 690,000 | 100% 102%  97% 11.1 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 11404 ‘ s__6382408 | 179
$[ 6,928,397 | $| 216,009 | 6 3 638,249
Proj. Count: $[ 6598503 [ 18] 8| 752580
$[ 7,006,440 $| 7,005,393 $| 754,039 | 101%| 100[%|  97%] 10.6 %4
STPP 29-1(44)0 HOLLOW CONTRACTING INC P 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ d 09/25/06 $[ 808,877 $ 0 0 66,727
5518 044 000 14206 M TBD $ 741,415 45 30,950
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM TBD $[ 771,960 $ 840,640 126,097 | 92% 25% 222% 4 %
Claim Status: MI
Project Mgr. Totals for :| [ 212 | HANCOCK,DALE | s__83e2154 [ 419
$[ 8973277 $] 216,009 | 6 3 846,795
RIOJCOUNT: Project Mgr. Total Length: MI 3 8,598,162 | 421 3| 796,726|
KM $[ 9,032,476 $| 9,107,643 $| 1,039,409 | 99%| 77%| 104%| 8.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘Work Phone: 494-9643 Cell Phone: | 490-2506 Email:‘

deharris@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 15-3(68)143 WESTERN TRAFFIC CONTROL INC 1] 00015 [[E]  06/05/07 $ 111,248 35

2001-SNOWFENCE-NORTH TRASK INT ~ SNOW FENCE 08/27/07 $[ 130,480 $ 0 0 11,104

5027 068 000 03507 M TBD $ 111,248 35 0

PETERSON-ROY (U1791) 406 444-1280 310 County: JEFFERSON KM  TBD s 53624 % 0 0| 48% 0%  63% NIA
Claim Status: M

HSIP 69-1(26)11 A'M WELLES INC P[ 00069 | [E]  07/09/07 $ 1,075,778 75

2002 - CURVE - NE OF WHITEHALL GRADE,GRAVEL,PMS OVERLAY,PAVEM 08/06/07 $[ 1,284,109 $ 0 0 107,578

5378 026 000 04507 ENT MARKING 58 M TBD $ 1,075,778 75 0

DAVIES-JIM (U1952) 406 444-6227 310 County: JEFFERSON KM  TBD s 243,619 $ 0 0| 23% 0% 25% N/A
Claim Status: M

STPP 13-1(43)56 RIVERSIDE CONTRACTING INC P[ 00013 [[E]  02/05/07 $ 611,668 25

HARRISON-SOUTH SEAL & COVER 07/10/07 $[ 721526 $ 0 0 61,056

5959 043 000 06107 MI TBD $ 611,668 25 0

OLSEN-JOE (U6629) 406 494-9636 183 County: MADISON KM  TBD $[ 572,803 $ 0 0| 94% 0%  32% NA
Claim Status: MI

STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1] 00015 [[E]  07/03/06 $ 1,373,720 90

BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA 07/31/06 $[ 1224775 $ 0 0 155,950

5297 089 001 07606 VE APPROACHES 394 M TBD $ 1,373,720 90 0

MILLER-BRYAN (U5993) 406 444-9413 232 County: SILVER BOW KM TBD $[ 1,458,389 $ 1,505,253 165578 | 97% 0%  82% N/A
Claim Status: MI

IM 15-2(88)116 JIM GILMAN EXCAVATING INC 1100015 ] [E]  03/06/06 $ 2,339,444 90

BUXTON-N& S OVERLAY,SEAL & COVER,GUARDRAIL 07/31/06 $] 2468659 $ - 34,049 0 210,550

4292 088 000 16206 ,PAVEMENT MARKINGS M TBD $ 2,305,395 90 150,394

OLSEN-JOE (U6629) 406 494-9636 180 County: SILVER BOW KM TBD $[ 2397,768 $ 2,410,239 210550 | 99% 71% 100% 6.3 %
Claim Status: M

Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | — z} 553141;? } 31(5)} —

RIOJCaUT: Project Mgr. Total Length: MI 3 5477,809 [ 319 $| 150,394

KM $[ 4,726,289 $| 5,714,184 $| 555,866 | 83%| 27%| 68%| 3.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: @ Cell Phone: Email: ‘ theld@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(32)102 JIM GILMAN EXCAVATING INC P 00008 [[E]  12/12/05 $ 5123200 105
US 287 PASS LN - N THREE FORKS GRADING,GRAVEL,PLANT MIX SURFA TBD $[ 4,883,259 $ 51,404 13 614,784
3377 032 000 01C05 CING,PAVEMENT MARKINGS M TBD $ 5,174,604 118 478,730
OLSEN-JOE (U6629) 406 494-9636 130 County: BROADWATER KM TBD $[ 58324752 $ 5255362 552,676 | 101% 87%  97% 9
Claim Status: MI
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P 00014 [[E]  12/18/06 $ 5374561 160
EAST OF TOWNSEND GRADE,GRAVEL PMBS,BRIDGE,GUARD 02/22/07 $[ 6,233,493 $ 0 0 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, MI TBD $ 5374551 160 94,291
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM  TBD $] 4,356,169 $ 0 $ 0| 81% 18% 58% 22 %
Claim Status: M
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS DRAIN,SIGN,S 02/22/07 $[ 523159 $ 0 0 49,407
5020 019 000 01C06 TRIPE MI TBD $ 494,069 160 6,737
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM TBD $[ 183,609 $ 0 $ 0| 37% 14% 58% 3.7 %
Claim Status: MI
Contract Totals for : ‘ ‘ 01C06 ‘ s|_seeacad | 169
$[ 6,756,652 | $| q | 0 586,862
Proj. Count: $[ 5868620 | 160 $| 101,028
$[ 4,539,779 $[ 5,868,620 $| 586,862 | 77%| 17%| 58%| 2.2 %
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1100015 [[E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $] 209,618 $ 83,727 0o % 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ g M 06/10/04 $ 245,195 0 % 20,784
231 County: SILVERBOW [ d KM 08/23/04 $[ 238,407 $ PENDING $ PENDING | 148% 86%  20% 8.7 %
Claim Status: M
Project Mgr. Totals for :| [ 211 | HELD,TERRY | . s 1.153289 | 309
[ 11,849,529 $| 135131 [ 13§ 1,225,866
A Project Mgr. Total Length: MI $[ 11288419 318 9§ 600,542
KM $[ 10,102,937 $| 11,285,450 $| 1,163,758 | 90%| 53%| 68%| 5.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 ‘ }JEWETT, JIMMY ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jjewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200

RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT [ ] 04/26/05 $[ 9,671,188 $ 220,636 18 $ 839,673

3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Iwm TBD $ 9,550,332 218 1,186,332

OLSEN-JOE (U6629) 406 494-9636 140 County: MEAGHER [ Jkm TBD $[ 95142818 9,566,788 1,101,959 | 99% 108%  99% 12.5%
Claim Status: [ Iwm

CM-STPP 1299(14) J T LGROUP INC - BELGRADE [ ] osio7/07 $ 2,110,828 110

CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $[ 1,797,448 $ 0 0o % 351,168

4555 014 000 03407 [ Im TBD $ 2,110,828 110 $ 0

PETERSON-ROY (U1791) 406 444-1280 410 County: [ Jkm TBD $] 1625717 $ 0 0| 77% 0%  62% N/A
Claim Status: [ Im

STPP 50-2(43)89 JT L GROUP INC - BELGRADE P 00050 | [E]  05/07/07 $  1,965211 110

MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY,SEAL 05/21/07 $[ 1,752,796 $ 0 0o 3 324,671

4312 043 000 03407 & COVER,SIGNALS M TBD $ 1,965,211 110 $ 0

OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM  TBD $[ 1524663 $ 0 0| 78% 0%  62% NA
Claim Status: M

Contract Totals for : ‘ ‘ 03407 ‘ s__4076039 | 119

$[ 3,550,244 | $| q | 0 675,839
Proj. Count: $[ 4076039 [ 110  $| q
$[ 3,150,380 $[ 4,076,039 $| 675,839 | 77%| 0% 63%[ 0 %

HSIP 50-2(58)50 MONTANA LINES INC P 00050 | [E]  10/05/06 $ 236,557 0

US 191/MT 64 INT IMP-E BIG SKY US 191/MT 64 INTERSECTION IMPR TBD $[ 134835 $ 0 0o 3 23,656

2544 058 003 03E06 OVEMENT,TRAFFIC SIGNALS,SIGNIN [ gMm  11/21/06 $ 236,557 0o $ 0

PETERSON-ROY (U1791) 406 444-1280 310 County: GALLATIN [ dkKvM TBD $ 225757 $ 0 0| 95% 0% N/A N/A
Claim Status: M

HSIP 50-2(57)48 PROMARK INC P 00050 | [E]  08/28/06 $ 108,681 10

SF069-RUMBLE STRIPS-BIG SKY NO RUMBLE STRIPS & STRIPING 10/02/06 $[ 103,627 $ 0 0o $ 11,955

6180 057 000 05806 Ml 06/01/07 $ 108,681 10 3 13,353
310 County: GALLATIN KM  TBD $[ 65453 $ 0 0| 60% 112% 100% 20.4 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘WorkPhone: 556-4721 | Cell Phone: | 581-3336 Email:‘ ij

ewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 90-6(110)315 ROCKY MOUNTAIN TRAFFIC CONTROL 1] 00090 [ [E]  12/18/06 $ 50,610 20
2003-SIGNING-EAST OF BOZEMAN SIGNING,SIGNAL STANDARDS 04/09/07 $[ 28380 $ 0 0o $ 8,643
5868 110 000 08C06 Ml 05/22/07 $ 50,610 20 $ 335
PETERSON-ROY (U1791) 406 444-1280 410 County: GALLATIN KM TBD s 48562 $ 57,617 10,956 | 84% 3%  45% 7 %
Claim Status: MI
NH 11-1(49)43 BIG SKY ASPHALT INC P[ 00011 [[E]  05/07/07 $ 588,834 30
TURN BAY-13 KM S OF LIVINGSTON GRADE,GRAVEL SURFACE,PMS,SEAL 06/04/07 $] 608927 $ 0 0o $ 76,369
4799 049 000 09407 & COVER M TBD $ 588,834 30 0
OLSEN-JOE (U6629) 406 494-9636 310 County: PARK KM TBD $] 586,240 $ 0 0| 100% 0%  97% N/A
Claim Status: M
SFCU-STPS 291-1(5)1 J T L GROUP INC - BELGRADE S| 00201 [ [E]  03/06/06 $ 2,068,792 60
MAIN & JACKRABBIT LN - BELGRAD PMBS,TRF SGNL,C&G,SIDEWALK,STO 752 04/03/06 $[ 1,886,419 $ 51,667 708 248,255
4471 005 000 13A05 RM DRAINS,SIGNING,PAVEMENT MAR 076 Ml 04/17/07 $ 2,120,458 67 % 216,961
MALONE-KEVIN (U0723) 406 444-9369 410 County: GALLATIN KM TBD $[ 2102589 $ 0 0| 102% 87%  99% 10.3 %
Claim Status: .828 MI
Project Mgr. Totals for :| [ 223 | DEWETT, JIMMY | s__16450204 | 40
$[ 15,983,614 $| 272303 | 29 9§ 1,884,390
Proj. Count: Project Mgr. Total Length: Mi $[ 16,731,511 [ 455 § 1,416,981
KM $[ 15,693,262 $| 16,703,308 $| 2,148,989 | 94%| 66%[ 87%| 9w
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ riciohnson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(697) SLETTEN CONSTRUCTION COMPANY S| 00205 [ [E]  12/18/06 $ 3,924,794 150
D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL 02/20/07 $[ 3,686,715 $ 0 0o 3 400,480
3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE M TBD $ 3,924,794 150 $ 0
BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $[ 2144384 $ 0 0| 55% 0% 47% N/A
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ }JOHNSON,RICKIE

‘Work Phone: 285-4943 Cell Phone: | 490-1794 Email:‘

riciohnson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(508) SLETTEN CONSTRUCTION CO 1 [ 00090 [ [E]  03/07/05 $ 2543425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,116 $ 0 0o $ 203,474
3871 508 000 08205 ETORFIT ] TBD $ 2,543,425 200 266,508
JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM  TBD $[ 2741263 $ 2,897,793 289,779 | 95% 92%  12% 9.7 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4,828,423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4,436,189 $ 81,438 0o $ 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER mi TBD $ 4,909,861 200 491,306
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM  TBD $[ 5218423 $ 5143475 487,489 | 101% 101%  12% 9.4 %
Claim Status: M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $  5257,529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[  5299,047 $ 152,709 1% 420,602
4187 091 000 08205 NG [ dwm TBD $  5410,237 201 492,360
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dkv TBD $] 534873 $  5752,191 463,109 | 93% 106%  11% 9.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 08205 ‘ s|_12620371 | 209
$[ 13,537,352 $| 234,147 | 1] $[ 1,010,350
Proj. Count: $[ 12863523 | 200 $[ 1250174
$[ 13,308,422 $[ 13,793,459 $ 1,240,377 | 96%| 101%[  11%[ 9.4 %
Project Mgr. Totals for :| [ 219 | JOHNSON,RICKIE | s|_16554174 | 350
$[ 17,224,067 $| 234,147 | ] 3§ 1,410,830
Proj. Count: Project Mgr. Total Length: M $[ 16788317 [ 351 $ 1,250,174
KM $[ 15452,806 $| 17,718,253 $| 1,640,857 | 87%[ 76%[ 26%| 8.1%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: @ Cell Phone: Email: ‘ jstarcevich@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 1899(13) SCOTT CONSTRUCTION INC P 00029 [[E]  07/05/05 $ 1,378,682 75

1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 647223 $ 248,073 5 140,925

4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & Ml 01/29/07 $ 1,626,755 80 315,755

PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM TBD $[ 1719371 2,484,785 0| 69% 224% 113% 18.4 %
Claim Status: MI

STPHS 1805(15) SCOTT CONSTRUCTION INC UJ 01805 | [E]  07/05/05 $ 30,566 75

2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0 140,925

5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ dwm  o1/2907 $ 30,566 75 4,343

PETERSON-ROY (U1791) 406 444-1280 310 County: SILVER BOW [ dkvM TBD $[ 31,663 % 33,662 5000 | 94% 87% 120% 13.7 %
Claim Status: M

Contract Totals for : ‘ ‘ 01804 ‘ sL_idoo2d [ 79

$[ 668,677 | 9 248073 | 5 9 281,850
Proj. Count: $[ 1657321 [ 8d $[ 320098
$ 1,751,034 $[ 2,518,447 3| 145,925/ | 70%| 219%| 113%[ 18.3 ¥4

HSIP 1821(3) ROCKY MOUNTAIN TRAFFIC CONTROL M[ 02165 [ [E]  12/18/06 $ 34,302 15

2002-KAW AVE FLASHER-BUTTE FLASHER & SIGNING [ 1 02/27/07 $[ 28105 $ 0 0o 3 5,145

5374 003 000 02C06 [ dwm 032607 $ 34,302 15 55

PETERSON-ROY (U1791) 406 444-1280 310 County: SILVER BOW [ OKM TBD $[ 33504 $ PENDING $ PENDING 98% 1%  20% 2 %
Claim Status: [ im

IM 90-3(88)173 EIGHORN FENCING LLC I]o0090 [[E]  12/18/06 $ 253,117 85

FENCING - PHOSPHATE TO BECK HI INTERSTATE FENCEING 04/30/07 $] 277,809 $ 0 0o $ 253,117

4260 088 000 04C06 Ml 07/23/07 $ 253,117 85 42

OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM  TBD $[ 248,095 $ 0 0| 98% 0% 62% NIA
Claim Status: M

HSIP 1806(4) SOUTH HILLS ELECTRIC UJ 01806 | [E]  04/09/07 $ 253,221 60

2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU 05/24/07 [ 221771$ 0 0o $ 33,376

5025 004 000 06207 TTE [ dwm TBD $ 253,221 60 0

PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW [ dkvm TBD $[ 220703 $ 0 0| 87% 0%  83% NA
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 29-4(27)85 SOUTH HILLS ELECTRIC P 00029 [[E]  04/09/07 $ 425,235 60
ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU 05/24/07 $[ 356,319 $ 0 0o $ 56,595
4180 027 001 06207 TTE ] TBD $ 425,235 60 % 0
PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM TBD $[ 406370 $ 0 0| 9% 0%  83% NA
Claim Status: M
Contract Totals for : ‘ ‘ 06207 ‘ s 656 [ &
$[ 578,086 | $] aq | q 3 89,971
Proj. Count: $[ 6784568 [ 60 8 0
$| 627,073 $| 678,456 $| 89,971 | 93w d%| 83%[ 0 W
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. s[ 00357 [[E]  05/09/05 $ 1,272,559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1,154,834 $ 18,006 0o $ 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER Ml 08/31/05 $ 1,290,565 0o $ 134,210
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM 04/25/07 $]  1,355240 $ 1,354,147 135,415 | 100% 99% N/A 9.9 %
Claim Status: M
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . s 364rced [ 239
[ 2,707,507 $| 266,079 | 5§ 757,339
P T Project Mgr. Total Length: MI 3 3913761 | 240 3| 454,405
KM $[ 4,014,946 $| 4,838,469 $| 629,573 | 83%| 72%| 83| 11.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[  109,125231] [ 3,735
$[ 110,618,771 | 2,929,664 | 126 $| 11,535,601
$[ 112,054,891 [ 3,861 $ 8,467,740
$[ 101,960,494 $[ 115,869,481 $[ 13,347,404 | 88%[ 63%[ 82%[ 8.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA  GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $] 1315299 $ - 15445 13 $ 111,417
4331 016 000 02406 V] TBD $ 1,222,524 103 % 147,561
MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM TBD $[ 1128354 $ 1,226,494 176,208 | 92% 84%  99% 13.1 %
Claim Status: MI
NH 24-3(29)68 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 1,187,464 70
LINCOLN - EAST & WEST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 ${  1,188070 $ - 23,349 0o $ 94,997
5485 029 000 05106 VER MI TBD $ 1,164,116 70 $ 51,888
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: LEWIS & CLARK,PO! KM  TBD $]  1187,493$ 1,202,812 93,120 | 99% 56%  93% 4.4 %
Claim Status: M
NH 24-2(20)43 SCHELLINGER CONST CO INC P 00024 | [E]  02/06/06 $ 2,062,536 70
OVANDO - EAST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 2,074,600 $ 16,798 0o 3 165,003
4777 020 000 05106 VER Ml TBD $ 2,079,333 70 % 123,084
SQUIRES-BILL (U8461) 406 444-6228 181 County: LEWIS & CLARK,PO! KM  TBD $[ 2,240,636 $ 2,251,072 165,003 | 100% 75%  93% 55 %
Claim Status: MI
Contract Totals for : ‘ ‘ 05106 ‘ s__32s0000 |19
$[ 3,262,670 | $] - 6551 | 0 260,000
Proj. Count: $[ 380243449 [ 79 $[ 174972
$[ 3,428,128 $[ 3,453,884 $| 258,132 | 99%| 68% 93%| 5.1 %
IM 15-5(114)257 RIVERSIDE CONTRACTING INC I]o0015 [[E]  06/05/07 $ 704,085 30
CASCADE - ULM SEAL & COVER 07/16/07 $[ 839,308 $ 0 0o 3 78,001
5759 114 000 06507 M TBD $ 704,085 30 % 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE KM  TBD $ 600,348 $ 0 0| 8% 0% 33% NA
Claim Status: 269.3 M
STPP 3-2(55)41 RIVERSIDE CONTRACTING INC P] 00003 | [E]  06/05/07 $ 611,688 35
MAIN AVENUE - CHOTEAU PMS OVERLAY,SEAL & COVER,SIDEW 07/16/07 $] 526539 $ 0 0o $ 67,338
5952 055 000 10507 ALK,CURB & GUTTER M TBD $ 611,688 3B % 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TETON KM TBD $[ 517,386 $ 0 0| 8% 0% 91% NA
Claim Status: MI
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | s 5803743 [ 22§
$[ 5943816 $] - 21,996 [ 13 9§ 516,846
Proj. Count: Project Mgr. Total Length: M $| 5781746 [ 238 9 322,533
KM $[  5674,216 $| 5,996,151 $| 579,769 | 99%| 56%| 89%| 5.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 464-1(10)13 SCHELLINGER CONST CO INC s[ 00464 [ [E]  04/10/06 $ 1,164,822 30

N OF BROWNING - NORTH OVERLAY,LEVELING,SEAL & COVER, 07/31/06 $[ 1014578 $ - 11,714 0o % 93,186

5571 010 000 01306 GUARDRAIL,PVMT MARKING Ml 10/06/06 $ 1,153,108 30 $ 55,346

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: GLACIER KM 08/02/07 $[ 1119369 $ 0 0| 96% 59%  90% 49 %
Claim Status: M

ER 58-1(23)30 RIVERSIDE CONTRACTING INC P 00058 | [E]  07/03/06 $ 356,493 25

US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 $ 197429 $ - 22,189 0o % 35,649

5236 023 000 02606 [ dwm  o0814/07 $ 334,304 25 % 195,263

KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER [ dkm TBD $] 306,415 $ PENDING $ PENDING 86% 548% 100 % 63.7 %
Claim Status: M

NH 1-3(33)204 F RIVERSIDE CONTRACTING INC Pl 00001 [[E]  11/13/06 $ 3,863,161 120

EAST GLACIER - WEST GRADE,GRAVEL,DIGOUTS,PMBS,GUAR 204.3 12/11/06 $[ 3,786,901 $ 0 0 347,685

1814 033 000 04B06 D RAIL,DRN,FENCE,SEED,SIGN & S 4.66 MI TBD $ 3,863,161 120 38,317

MCOMBER-CHRISTIE (U3065) 406 454-5900 180 County: GLACIER KM  TBD $[ 2912529 $ 0 0| 75% 11%  68% 1.3 %
Claim Status: M

MT-NH 1-3(40)247 S K CONSTRUCTION INC P 00001 [[E]  10/02/06 $ 15,455,555 180

CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE TBD $[ 14,993,330 $ 85,068 1 1,854,667

1310 040 000 05606 SSED STRUCTURE M TBD $ 15,540,624 181 315,423

KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER KM TBD $[ 14,888,309 $ 16,654,747 1,853,395 | 89% 17%  78% 2.1 %
Claim Status: MI

NH 1-3(36)234 F S K CONSTRUCTION, INC. P 00001 [ [E]  05/26/05 $ 13,195,183 0

MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D 08/04/05 $[ 12,037,813 $ 599,491 12 1,187,566

0594 036 000 12204 RAINAGE & FENCING Ml 10/12/06 $ 13,794,674 12 932,054

STONER-JERE (U8669) 406 444-6803 140 County: GLACIER/PONDERA KM TBD $[_ 13,636,685 $ 13,636,400 850,000 | 100% 110% N/A 68 %
Claim Status: M

STPX-NH 37(26) S K CONSTRUCTION, INC. [E]  05/26/05 $ 785,413 0

ALKALI LAKE WETLAND MITIGATION  GRADING,GRAVEL,CTB SURFACING,D ] 08/04/05 $[ 988279 % - 63,432 0 70,687

5000 026 000 12204 RAINAGE & FENCING [ ]wm 1012006 $ 721,981 0 61,530

URBAN-LAWRENCE (U4004) 406 444-6224 510 County: GLACIER/PONDERA[ | KM  TBD s 619,161 $ 0 0| 79% 87% NI/A 9.9 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12204 s 1398050 [
$[ 13,026,088 | $| 536,059 | 12  $| 1,258,253
Proj. Count: $[ 14516655 | 12 8| 993584
$[ 14,255,846 $| 14,421,813 $| 920,687 | 99%| 108%| 83%| 7 %
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | . s__sssz062r [ 359
[ 33,018,327 $| 587,224 [ 13 9§ 3,589,440
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 35407852 [ 369 9 1,597,933
KM $[ 33,482,464 $| 36,461,036 $| 3,250,602 | 92%| 49%[  771%| 4.8%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 | [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124608 $ 18,400 0o 3 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ™ 06/12/04 $ 157,314 30 % 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ]KM  09/14/04 $ 181,992 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Iwm
NH-STPU-HSIP 1-6(52)381 NELCON INC P[ 00001 [[E]  03/05/07 $ 28,807,619 300
US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 0 0 $ 1,996,057
4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING M TBD $ 28,807,619 300 $ 0
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM  TBD $[ 9,010,599 $ 0 0| 31% 0% NA N/A
Claim Status: M
NH 1-6(55)342 RIVERSIDE CONTRACTING INC P[ o000l [ [E]  11/14/05 $ 1,938,421 45
RUDYARD - GILDFORD CLOD MILLING,LEVELING,PMBS & S 03/10/06 $[ 1,770,691 $ 0 0o $ 271,379
5568 055 000 03A05 TRIPING Ml 08/08/07 $ 1938421 45 % 85,267
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM TBD $] 1,786,831 $ 0 0| 92% 31% 100% 4.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length K,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 432-2(5)40 RIVERSIDE CONTRACTING INC s[ 00432 [[E]  11/14/05 $ 749,448 45
RUDYARD - SOUTH COLD MILLING.LEVELING,PMBS,STR 03/10/06 $[ 691,694 $ 0 0o $ 104,923
5509 005 000 03A05 IPING,SEAL & COVER Ml 08/08/07 $ 749,448 45 53,757
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM TBD $[ 697,624 $ 0 0| 93% 51% 100% 7.7 %
Claim Status: MI
Contract Totals for : ‘ ‘ 03A05 ‘ S| 2667869 [ 49
$[ 2,462,385 | $] aq | q 3 376,302
Proj. Count: $[ 2687869 | 45 $[ 139,024
$[ 2,484,459 $| 2,687,869 $| 376,302 | 93%| 37%| 100%| 5.6 4
NH 10-2(30)43 RIVERSIDE CONTRACTING INC P 00010 [[E]  11/14/05 $ 1,508,205 60
FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1,705,855 $ 0 0o $ 207,767
4817 030 000 04305 VER,GUARDRAIL Ml 10/25/06 $ 1,598,205 60 74,197
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CHOUTEAU KM  08/10/07 $]  1,710668 $ 1,722,099 103,314 | 99% 72%  97% 4.3 %
Claim Status: M
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $] 832,037 $ 0 0o 3 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ ]wm  10/05/04 $ 767,347 0o 3 190,388
NORDHAGEN-BLAIR (U6573) 406 444-9128 650 County: STATEWIDE [ ]km  TBD $[ 712,287 $ 0 0| 93% 310% NA 267 %
Claim Status: [ Im
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P 00001 [[E]  11/14/05 $ 1,198,486 40
DEVON-E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103,540 $ 0 0o % 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 70,647
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $] 1125170 $ 0 0| 94% 42%  88% 6.3 %
Claim Status: MI
Project Mgr. Totals for :| [ 384 | BERG, GARY | . s__ssasnsg [ erg
[ 32,339,879 $| 18,400 | 0 3 2,825,972
A Project Mgr. Total Length: MI $[ 35216840 [ 475 9 517,843
KM $[ 15225171 $| 35,387,284 $| 2,752,681 | 43%| 19%[ 33%| 3.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC IJooo015 [[E]  07/03/06 $ 9,973,924 220

SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 08/14/06 $[ 10,850,338 $ 81,308 6 3 997,392

5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dwm TBD $ 10,055,232 226 $ 286,638

VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSONLLEWIS¢[  d KM  TBD $[ 6320874 $ 10,762,508 $ 1065285 | 59% 27%  70% 45 %
Claim Status: M

STPHS 25(51) OMO CONSTRUCTION INC [ ] o7/31/06 $ 66,757 20

2001 - SAFETY IMPVMT - L&C CO SIGNING & PAVEMENT MARKINGS ] 09/13/06 $[ 94,568 $ 0 0o $ 5,341

5004 051 000 01706 [ ]wm 1010006 $ 66,757 20 % 9,708

ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK [ ] KM  09/06/07 $ 62,409 $ 69,342 15075 | 90% 64%  90% 156 %
Claim Status: [ Im

STPHS 25(48) H L CONSTRUCTION [ ] 08/28/06 $ 131,155 30

2000-SLOPE FLTN/GRAIL-L&C CTY SLOPE FLATTING & GUARDRAIL ] 10/03/06 $[ 131,833 $ 0 0o 3 15,739

4699 048 000 04806 [ ]wm 110906 $ 131,155 30 % 9,932

ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK [ Jkm TBD $[ 139,634 $ 143,004 17172 | 98% 58%  80% 7.1 %
Claim Status: [ Im

STPHS 25(54) H L CONSTRUCTION X] 25501 [ [E]  08/28/06 $ 42,662 30

2003 - GUARDRAIL - MARYSVILLE GUARDRAIL [ 3d 10/03/06 $ 46,134 $ 0 0o $ 5,119

5860 054 000 04806 [ dm 110906 $ 42,662 30 % 14,308

ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK KM TBD $[ 44070 $ 45,000 17,079 | 98% 84%  80% 32.5 %
Claim Status: [ iwm

Contract Totals for : ‘ ‘ 04806 ‘ sL__1sei] |

$[ 177,967 | §] q | 0 3 20,858
Proj. Count: $( 173817 [ 30 | 24,240
$| 183,704 3| 188,094 $| 34251 | 9% 71%| 80%]| 13.2 ¥4

STPHS 5809(19) HELENA SAND & GRAVEL INC UJ 05809 | [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 $ 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & Ml 01/26/07 $ 1,710,995 7 % 298,147

DALSOGLIO-MICHAEL (U1921) 406 444-6250 310 County: LEWIS & CLARK KM TBD $[ 1,806,395 $ PENDING $ PENDING | 112% 154% 101% 165 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- SEP- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 35 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPHS 8-2(61)46 HELENA SAND & GRAVEL INC P 00008 [ [E]  02/06/06 $ 1,381,614 60
HELENA - EAST HELENA SHOULDER,MEDIANS & APPROACHE | 03/28/06 $[ 1,280,824 $ 133,821 6 124,345
4820 061 000 28106 MPROVEMENTS Ml 09/28/06 $ 1515435 66 142,794
KRINGS-DAMIAN (U5007) 406 444-6225 310 County: LEWIS & CLARK KM 09/06/07 $| 1452503 $ 1,506,776 143,354 | 96% 100% 127% 9.8 %
Claim Status: M
Project Mgr. Totals for :| [ 387 | CARLSON, JACK | | 13212084 | 409
$[ 13,923,055 $| 309,252 | 9 3 1,341,961
Proj. Count: [ 6 | Project Mgr. Total Length: M $[ 13522236 [ 414 g 761,527
KM $[ 9,825,881 $| 14,143,592 $| 1,451,990 | 69%| 53| 86%| 7.8%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 44-1(15)14 PAVEMENT MAINTENANCE SOLUTIONS P[ 00044 [ [E]  06/05/07 $ 407,070 20
VALIER - EAST SEAL & COVER 07/30/07 $[ 499,001 $ 0 0 45,148
5951 015 000 05507 M TBD $ 407,070 20 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: PONDERA KM  TBD s 326304 $ 0 0| 80% 0% 75% NIA
Claim Status: mI
IM 15-8(62)380 RIVERSIDE CONTRACTING INC 1100015 [[E]  04/09/07 $ 817,811 90
SUNBURST - SOUTH CMILL,PMBS,SEAL & COVER,BRIDGE 380.3 05/17/07 $[ 711683 $ 0 0 72,612
5760 062 000 07107 RAIL,SIDEWALK,C&G,SIGNING mi TBD $ 817,811 90 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: TOOLE KM TBD $[ 705,610 $ 0 0| 8% 0% 8% NA
Claim Status: M
STPE 51(42) RIVERSIDE CONTRACTING INC P[ 00067 [[E]  04/09/07 $ 148,440 90
OILFIELD AVE. PATH - SHELBY CMILL,PMBS,SEAL & COVER,BRIDGE [ O 05/17/07 $[ 163943 $ 0 0 164,416
5970 042 000 07107 RAIL,C&G,SIGNING [ 1w TBD $ 148,440 90 0
WOSOBA-LEROY (U0342) 406 444-6156 620 County: TOOLE KM  TBD $[ 82,114 $ 0 0| 55% 0%  88% NIA
Claim Status: [ im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-4(33)278 RIVERSIDE CONTRACTING INC P o000l [ [E]  04/09/07 $ 944,424 90
SHELBY-EAST CMILL,PMBS,SEAL & COVER,BRIDGE 05/17/07 $[ 820,250 $ 0 0o $ 84,002
5765 033 000 07107 RAIL,SIDEWALK,C&G,SIGNING M TBD $ 944,424 20 0
ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM TBD $[ 964867 $ PENDING $ PENDING | 102% 0%  88% NiA
Claim Status: M
STPP 67-1(5)0 RIVERSIDE CONTRACTING INC P[ 00067 | [E]  04/09/07 $ 439,941 90
SHELBY - NORTH CMILL,PMBS,SEAL & COVER,BRIDGE 05/17/07 $ 372804 $ 0 0 35,195
5770 005 000 07107 RAIL,SIDEWALK,SIGNING MI TBD $ 439,941 90 0
ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM TBD $] 421,214 $ 0 0| 9% 0% 88% NA
Claim Status: M
Contract Totals for : ‘ ‘ 07107 ‘ s__z3s061d [ o
$[ 2,068,680 | $| q | 0 3 356,225
Proj. Count: s 2350616 | 90 | J
$[ 2,173,809 $[ 2,350,614 $| 356,225 | 99w dw| 8dw| 0 %
IM 15-6(37)323 RIVERSIDE CONTRACTING INC [ ] 02/05/07 $ 1,350,141 45
BRADY - N & S (NB) OVERLAY,SEAL & COVER,MILL & FI [ ] 06/21/07 $[ 1,470,160 $ 0 0 108,011
5484 037 000 09107 LL [ Im TBD $ 1,350,141 45 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON [ ] KM  TBD $[ 1,231,169 $ 0 0| 91% 0%  96% NA
Claim Status: [ Im
STPS 365-1(8)14 RIVERSIDE CONTRACTING INC S[ 00365 ] [E]  02/05/07 $ 427,099 45
23 KM EAST OF BRADY - EAST OVERLAY,SEAL & COVER,MILL & FI 06/21/07 $[ 464127 $ 0 0 37,957
5773 008 000 09107 LL [ 3m TBD $ 427,099 45 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON KM  TBD $[_ 377570 $ 0 0| 8% 0% 9% NA
Claim Status: M
Contract Totals for : ‘ ‘ 09107 ‘ sL_177r.240 |49
$[ 1,934,287 | $| q | 0 3 145,968
Proj. Count: s[ 1777240 [ 4 s 9
$[ 1608739 $| 1,777,249 $| 145,968 | 91%| 0Ow| 96%| 0 U
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P 00021 [ [E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 3.744 06/15/06 $[ 456,822 $ 0 0 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 46,180
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM  08/02/07 $] 556,558 $ 558,391 47,715 | 100% 97%  97% 8.3 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCVSR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s___5090487 [ 189
[ 4,958,790 3 g | 0 3 597,341
A Project Mgr. Total Length: Mi 3| 5090482 | 185 9 46,180
KM $[ 4,665,410 $| 5,093,317 $| 505,056 | 93%| 8% 9d%| 1%
Project Mgr.‘ 381 ‘ NOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5299(71) UNITED MATERIALS OF GREAT FALL [E]  o04/00/07 $ 341,716 0
SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] 05/10/07 $[ 285083 $ 0 0o 3 45,473
4568 071 000 01207 [ ]wm 080307 $ 341,716 0o 3 0
LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ Jkm TBD $[ 398,905 $ 0 0| 117% 0% N/A N/A
Claim Status: [ Iwm
IM 15-4(118)229 RIVERSIDE CONTRACTING INC [ ] 07/03/06 $ 812,302 25
AUGUSTA INTCH-HARDY CREEK SEAL & COVER & STRIPING [ ] 07/26/06 $ 742384 $ 0 0 64,985
6010 118 000 06606 [ ]m  09/23/06 $ 812,302 25 26,114
PRINZING-STEPHEN (U1814) 406 454-5899 183 County: CASCADE,LEWIS&C[ | KM  09/06/07 $[ 802,727 $ 0 0| 99% 40%  80% 3.3 %
Claim Status: [ Iwm
IM 315-5(14)0 UNITED MATERIALS OF GREAT FALL 1100315 [[E]  06/05/07 $ 919,250 45
GREAT FALLS URBAN COLD MILLING,PMBS,PM SEAL COUR [ ¢ 07/16/07 $ 927574 $ 0 0 96,857
5947 014 000 07507 SE,ELEC,SIGNING & STRIPING M TBD $ 919,250 45 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM  TBD s 615229 $ 0 0| 67% 0% NA N/A
Claim Status: M
IM 15-5(109)247 SHUMAKER TRUCKING AND EXCAVATI 1] 00015 | [E]  02/05/07 $ 217,115 0
D3 - ROADSIDE MANAGEMENT EROSION CONTROL ALONG INTERSTA 04/10/07 $[ 315540 $ 0 0 204,802
5134 109 000 10107 TE 15 Ml 05/18/07 $ 217,115 0 0
ROUSE-DUSTIN (U9174) 406 444-6229 510 County: CASCADE KM TBD $[ 244127 $ 0 0| 112% 0% N/A N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL IJooo015 [[E]  11/13/06 $ 11,229,608 0
GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 23,802 0o % 898,369
4041 101 000 10406 VER ] TBD $ 11,253,410 0o $ 22,885
ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM  TBD $[ 7,304,563 $ 12,454,758 996,381 | 59% 2% N/A 3 %
Claim Status: M
NH 101-1(2)0 UNITED MATERIALS OF GREAT FALL UJ 05203 [ [E]  05/08/06 $ 1,303,504 75
3RD ST NW - GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 1,270,120 $ 58,533 12 117,315
5567 002 000 12406 MI TBD $ 1,362,038 87 90,044
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM  TBD $] 1,230,599 $ 0 0| 9% 77%  93% 7.3 %
Claim Status: M
CM 5299(60) UNITED MATERIALS OF GREAT FALL [ ] os/08/06 $ 591,631 75
SIDEWALKS - GREAT FALLS PLANT MIX OVERLAY,SEAL & COVER ] 06/06/06 $[  51078]$ - 2420 0o 3 53,247
4920 060 000 12406 [ Im TBD $ 589,211 75 81,185
DALSOGLIO-MICHAEL (U1921) 406 444-6250 620 County: CASCADE [ ]km  TBD $[ 600,617 $ PENDING $ PENDING | 102% 152% 108% 13.5 %
Claim Status: [ Im
NH 102-1(2)8 UNITED MATERIALS OF GREAT FALL UJ 05205 [ [E]  05/08/06 $ 387,610 75
57TH-2ND AVE N/10TH AVE S-GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 398,881 $ 0 0o 3 34,828
5569 002 000 12406 M TBD $ 387,610 753 21,991
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM  TBD $ 357,109 $ 0 0| 92% 63% 108% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 12406 ‘ s|_22e2748 |7
$[ 2,179,782 ] $| 56,113 [ 13 205,390
Proj. Count: $[ 2338859 | 87 s 193220
$[ 2188329 $| 2,282,745 $| 205,390 | 96%| 94%| 93%| 8.8 ¥
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS UJ 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $[ 6,938,185 $ 274,292 41 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS Ml 05/11/07 $ 6,930,546 41 563,408
MALONE-KEVIN (U0723) 406 444-9369 130 County: CASCADE KM  TBD $[ 6924339 $ 6,986,809 762,227 | 9% 74% NA 81 %
Claim Status: M
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | s__22450000 [ 19
$[ 23,047,771 $] 354,207 [ 53 9 2,314,627
Proj. Count: [ 9| Project Mgr. Total Length: MI $[ 22,813,108 [ 198 9 805,627|
KM $[ 18,478,215 $| 24,014,695 $| 2,376,115 | 77%| 34w 59%| 4.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 14- SEP-07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 39 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $[  1517,387]$ - 29,314 -2 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ ]m  06/14/06 $ 1,354,923 98 264,881
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: TETON [ ]km o0411/07 $[ 1312545 $ 0 0| 95% 159%  99% 20.2 %
Claim Status: [ Iwm
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P 00009 [[E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 20,249 0 770,732
4048 009 000 05506 & STRUCTURES MI TBD $ 9,654,397 180 148,699
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM  TBD $] 6,590,910 $ 10,548,935 832,730 | 62% 18%  45% 2.3 %
Claim Status: M
SFCS 435-1(1)0 SCHELLINGER CONST CO INC S[00435 | [E]  02/06/06 $ 1112510 45
AUGUSTA - SOUTH COLD MILLING,PMBS,SEAL & COVER [ 4 07/14/06 $| 1157634 $ - 30,390 0 89,001
5804 001 000 09106 ,REVEGETATION & STRIPING Ml 11/06/06 $ 1,082,120 45 67,152
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: LEWIS & CLARK KM  TBD $[ 1,000,779 $ 0 0| 90% 75% 100% 6.7 %
Claim Status: M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ dMm  10/13/06 $ 3,415,907 236 650,766
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: LEWIS & CLARK [ dkvm TBD $[ 3432656 $ 3,475,656 625,000 | 99% 104% 100% 19 %
Claim Status: M
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | S__1s493649 [ 539
$[ 18,074,681 $| 13,704 [ 24 ¢ 1,530,253
A Project Mgr. Total Length: MI $[  15507,347 [ 559 9| 1,131,498
KM $[ 12,336,889 $|  16,521,33§ $| 1,712,839 | 75%| 66%| 83%[ 9.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- SEP- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 40 of 64
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Firel). Sl District Total Length: MI X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 132,078,909 [ 2,325
$[ 131,306,310 $| 1,260,791 [ 112 $[ 12,716,440
$[ 133,339,701 [ 2,437 $ 5,183,141
$[ 99,688,246 $| 137,617,413 $ 12,719,052 | 72%[ 41w[ 72%[ 52%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 20-2(23)29 NORTHERN IMPROVEMENT CO - FARG P 00020 [[E]  02/06/06 $ 3,811,295 80
SOUTH OF SIDNEY - SOUTHWEST LEVELING,OVERLAY,SEAL & COVER 03/23/06 $[ 4,641,907 $ 34,933 0 304,904
5527 023 000 11106 Ml 06/04/07 $ 3,846,228 80 225,362
FRANK-JAMES (U2859) 406 345-8214 180 County: RICHLAND KM  TBD $[ 3942357 $ 0 0] 103% 74%  85% 57 %
Claim Status: mI
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND [ ] o04/00/07 $ 4525860 150
RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG ] 08/06/07 $[ 4,710,809 $ 0 0 501,963
4482 005 000 11307 NMENT [ Iwm TBD $ 4,525,860 150 0
GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLAND,WIBAUX [ | KM  TBD $ 68,754 $ 0 0 2% 0%  48% NI/A
Claim Status: [ Im
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. | . s__8a3risy [ 239
[ 9,352,711 §| 34,933 | 0 3 806,867|
Proj. Count: Project Mgr. Total Length: M 8| 8372,089 [ 230 | 225,362|
KM $[ 4,011,108 $| 8,337,159 $| 806,867) | 48%| 28%| 61w| 5.8%
Project Mgr.‘ 406 \ ‘BACON, DAVID \ Work Phone: | 345-8244 | Cell Phone: Email: \ dbacon@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [[E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN TBD $[ 2,412,101 $ 0 0o $ 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ dwm TBD $ 2,738,266 130 18,488
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: PRAIRIE [ dkvm TBD $] 1,957,719 $ 0 0| 71% 7% 68% .9 %
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY x] 09054 [ [E]  02/06/06 $ 2303281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES, SIGN 03/10/06 $] 2575492 $ 0 0 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ dm TBD $ 2,303,281 0 259,340
WOSOBA-LEROY (U0342) 406 444-6156 221 County: CUSTER [ dKw TBD $[ 2249670 $ 2,231,660 257,799 | 101% 101% N/A 11.5 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN 03/10/06 $[ 4780,211) $ 0 0 464,086
3989 034 000 20106 ING,ELECTRICAL [ dwm TBD $ 4,638,061 0 136,477
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkvm TBD $[ 3123212 $ 5,002,881 498436 | 62% 27% N/A 4.4 %4
Claim Status: MI
Contract Totals for : ‘ ‘ 20106 ‘ s ooz [ 0
$[ 7,355,703 | $] aq | q 3 686,885)
Proj. Count: s 694134 [ o $[ 395817
$[ 5372882 $| 7,234,541 $| 756,235 | 74%[ 53%| dw[ 7.4 %
Project Mgr. Totals for :| [ 406 | BACON, DAVID | s 9679608 [ 139
$[ 9,767,804 $] q | q 3 960,712
RIOJCOUNT: Project Mgr. Total Length: [ dwm 3 0,679,608 [ 130 414,305
- $[ 7,330,600 $| 9,972,807 $| 1,030,062 | 74%| 40%| 68%| 5.7%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ mbutzlaff@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(39)555 S K CONSTRUCTION, INC. P 00001 [[E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13064677 - 6,340 0 $ 1414468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG M TBD $ 14,138,341 180  $ 725,336
FRANK-JAMES (U2859) 406 345-8214 150 County: VALLEY KM  TBD $[ 13924360 $ 14,361,919 $ 861,584 | 97% 84%  98% 52 %
Claim Status: M
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 [[E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 $[ 934548 $ 0 0o $ 84,433
4838 007 000 04804 NG,SEAL & COVER Ml 11/02/05 $ 844,327 0 % 130,511
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM  TBD s 801,613 $ 0 0| 95% 155%  69% 16.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] o02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0o $ 61,642
4354 005 000 06204 L & COVER [ ]wm  09/07/05 $ 770,525 45 33,760
ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: [ Iwm
BR 248-6(6)24 S K CONSTRUCTION INC [ ] o04/03/07 $ 694,758 75
DRAINAGE STRS - WEST OF SCOBEY  REPLACE TWO STRUCTURES WITH CU ] 05/11/07 $[ 961567 $ 0 0o $ 115,583
4879 006 000 07307 LVERTS [ Im TBD $ 694,758 B$ 0
FRANK-JAMES (U2859) 406 345-8214 220 County: DANIELS [ Jkm TBD $] 603,055 $ 0 0| 87% 0% 9% NA
Claim Status: [ Im
STPS 248-2(5)12 NORTHERN IMPROVEMENT CO - FARG [ ] 03/06/06 $ 2,791,899 75
EAST OF GLENTANA - EAST PMS OVERLAY,SEAL & COVER,REV.B ] 05/16/06 $[ 2,820,607 $ 0 0o 3 279,190
5520 005 000 12206 RIDGE RAIL [ ]wm  os6/22/07 $ 2,791,899 75 121,833
GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELSVALLEY [ ] KM  TBD $[ 2,672,331 $ 0 0| 96% 44% 125% 4.6 %
Claim Status: [ Im
SFCS 248-6(7)27 NORTHERN IMPROVEMENT CO - FARG s[ 00248 [[E]  03/06/06 $ 1,243,415 75
PEERLESS - EAST PMS OVERLAY,SEAL & COVER,REV.B 05/16/06 $[ 1,234,946 $ 0 0o s 124,342
5800 007 000 12206 RIDGE RAIL Ml 06/22/07 $ 1,243,415 75 54,652
GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELS,VALLEY KM TBD $[ 1223756 $ 0 0| 98% 44% 125% 45 %
Claim Status: M
Contract Totals for : ‘ ‘ 12206 ‘ sL_4035314 |7
$[ 4,055,553 | $| q | 0 3 403,532
Proj. Count: $[ 4035314 [ 73 s 176489
$[ 3,896,087 $| 4,035,314 $| 403,532 | 97%| 44%| 125%| 4.5 ¥
Project Mgr. Totals for | [ 409 | BUTZLAFF, MIKE | . s|_20480609 [ 469
| 19,801,635 $| - 6,340| | 0 3 2,079,658
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 20,483,265 [ 465 9 1,066,092
KM $[ 19,950,801 $| 20,706,843 $| 1,526,774 | 96%| 70%| 96%| 5.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ jfleming@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPU 8006(2) CENTURY COMPANIES INC U] 08006 [ [E]  02/06/06 $ 261,485 60

STREVELL AVE - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW 04/19/06 $[ 276318 $ 0 0o $ 33,770

4361 002 000 01106 ALK,LANDSCAPING Ml 10/26/06 $ 261,485 60 $ 46,846

FRANK-JAMES (U2859) 406 345-8214 180 County: CUSTER KM 09/05/07 $ 257,314 $ 0 0| 98% 139% 120% 18.2 %
Claim Status: mI

STPU 8013(2) CENTURY COMPANIES INC UJ 08013 [ [E]  02/06/06 $ 874,937 60

WILSON ST - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW [ ¢ 04/19/06 $[ 913,703 $ 30,490 2 % 111,798

4362 002 000 01106 ALK,LANDSCAPING Ml 10/26/06 $ 905,427 62 % 107,018

FRANK-JAMES (U2859) 406 345-8214 180 County: CUSTERE [ 806 KM  09/05/07 $] 873467 $ 0 0| 100% 96% 116% 123 %
Claim Status: M

Contract Totals for : ‘ ‘ 01106 ‘ s|_L1s6424 [ o

$[ 1,190,021 | 9] 304990 [ 2§ 145,568
Proj. Count: $ 1166912 | 64 8] 153864
$[ 1,130,781 $[ 1,136,423 3| 145,568 | 100 %| 106/%| 116/%][ 13.6 %

HSIP 484-1(12)8 MENARD CONSTRUCTION INC s[00484 [ [E]  08/06/07 $ 372,055 90

OTTER CREEK ROAD - FENCING NEW FENCE,CATTLE GUARD REMOVAL TBD $[ 298,800 $ 0 0o 3 62,644

5162 012 001 03707 MI TBD $ 372,055 %0 $ 0

GUTOWSKY-JERRY (U3288) 406 444-6232 310 County: POWDER RIVER KM TBD $f  0Js% 0 0 0% 0% NIA N/A
Claim Status: MI

STPP 2-1(43)44 E 2 CONCRETE CONSTRUCTION P 00002 [[E]  04/09/07 $ 106,136 50

LOCATE REST AREA RENOVATE REST AREA 05/14/07 $[ 219485 $ 0 0o 3 17,657

4834 043 000 04207 [ dm 080107 $ 106,136 50 % 0

FRANK-JAMES (U2859) 406 345-8214 172 County: CUSTER [ dkm TBD $[_ 115157 $ PENDING $ PENDING | 108% 0% 108% N/A
Claim Status: M

IM 94-4(71)130 RIVERSIDE CONTRACTING INC 1100094 [ [E]  04/09/07 $ 3,653,764 70

MILES CITY - E & W (WB) MILL,FILL,PMS,CULVERT REPLACEM 07/30/07 $[ 4,100,781 $ 0 0o $ 405,249

5916 071 000 08207 ENT ] TBD $ 3,653,764 70 3 0

GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM TBD s 44559 % 0 0| 1% 0%  40% N/A
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ jfleming@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-4(73)142 RIVERSIDE CONTRACTING INC 1100094 [[E]  04/09/07 $ 611,022 70
CULVERT-NE OF MILES CITY MILL,FILL,PMS,CULVERT REPLACEM 141. 07/30/07 $[ 820,940 $ 0 0o $ 67,759
6159 073 000 08207 ENT [ dm TBD $ 611,022 70 % 0
GILBERT-KEVIN (U2995) 406 444-6230 141 County: CUSTER [ dkvm TBD s 7678$ 0 0| 1% 0%  40% NA
Claim Status: 141.7 MI
Contract Totals for : ‘ ‘ 08207 ‘ sl_4204786 [ 79
$[ 4,921,721 ] $] aq | q 3 473,008
Proj. Count: $[ 426478 [ 70 8| 0
$| 52,237 $| 4,264,784 $| 473,008 d%]  dw| 40w[ 0 %
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 83,078 1% 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ]wm  o0817/06 $ 8,808,993 200 $ 0
ATKINS-TOM (U0168) 406 444-7606 140 County: ROSEBUD,GARFIEL[ | KM  TBD $] 8820003 $ 9,004,829 698,073 | 98% 0% 100% N/A
Claim Status: [ Im
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | . 14605314 [ 479
[ 14,626,857 $| 113,568 | 3 3§ 1,396,950
P T Project Mgr. Total Length: MI $[ 14718883 [ 473 3 153,864
KM $[ 10,118,178 $| 14,884,228 $| 1,396,950 | 68%| 11w 79%[ 1.9%
Project Mgr.‘ 404 \ ‘KUROKAWA, MARK \ Work Phone: | 653-6720 | Cell Phone: Email: \ mkurokawa@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9028(10) SLETTEN CONSTRUCTION COMPANY X[ 28402 [[E]  11/14/05 $ 865,429 90
WOLF CREEK - 8 KM E OF VIDA GGRADING,GRAVEL,DRAINAGE & SEE 01/23/06 $[ 737,759 $ 0 0o $ 129,814
4238 010 000 05B05 DING,REPLACE BRIDGE [ dm  o04/16/07 $ 865,429 0 % 92,476
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: McCONE [ dKM 09/05/07 s 866,079 $ 0 0| 100% 71%  83% 10.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: @ Cell Phone: S Email: ‘ doumartin@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 94-4(68)152 CROOKED FORK FENCING [ ] 1113006 $ 2,697,940 150
2000 - FENCING - MILES CITY - FENCING [ ] 04/19/07 $[ 1,788,893 $ 34,164 2 3 404,692
4712 068 000 07406 [ ]wm  o0814/07 $ 2,732,104 152 11,204
FRANK-JAMES (U2859) 406 345-8214 310 County: CUSTERPRAIRIE [ |KM  TBD $[ 2851,773 $ 0 0| 106% 3% 63% .4 %
Claim Status: [ Iwm
STPP 18-1(13)2 PRINCE INC P[ 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1,911,859 $ 34,131 15 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL mi TBD $ 1,715,076 75 79,829
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM TBD $]  1,788,47d $ 1,846,847 184,685 | 97% 43% 123% 4.5 %
Claim Status: M
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC [ ] 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE, SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o 3 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm TBD $ 10,357,140 200 $ 0
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTER,ROSEBUD [ | KM  TBD $[ 7621,139 $ 11,070,794 851,264 | 69% 0% 105% N/A
Claim Status: [ Im
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | s 14736029 [ 419
$[ 13,982,092 $| 68295 [ 17 $§ 1,367,739
A Project Mgr. Total Length: M $[ 14804320 [ 427 g 91,033
KM $[ 12,261,386 $| 15,615,581 $| 1,440,641 | 79%[ %[ 93%[ 7%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: S Email: ‘ rpisk@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-8(26)454 F S K CONSTRUCTION INC P[oooo1 [[E]  05/07/07 $ 17,323,597 200
DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18,773,920 $ 0 0 $ 1535570
1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, M TBD $ 17,323,597 200 $ 0
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM TBD $[ 2769599 $ 0 0| 16% 0%  26% N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. | | o7/00/04 $ 7,011,759 150
OSWEGO - E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 681,424 4 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Im TBD $ 7,693,183 154 1,055,780
ATKINS-TOM (U0168) 406 444-7606 150 County: VALLEY [ Jkm TBD $[ 7388183 $ 7,496,936 1,003,618 | 99% 105% 125% 14.3 %
Claim Status: [ Iwm
NH 99-1(9)0 RIVERSIDE CONTRACTING INC P[ 00099 [[E]  11/14/05 $ 1,250,246 45
MALTA - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ ¢ 08/24/06 $[ 1,086,921 $ - 2462 0 150,030
5815 009 000 08B05 [ 7w os807/07 $ 1,247,785 45 90,787
GILBERT-KEVIN (U2995) 406 444-6230 180 County: PHILLIPS KM  TBD $] 1,168,397 $ 0 0| 93% 61% 93% 7.8 %
Claim Status: [ 7m
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | . S| 25585609 [ 399
[ 26,901,110 $| 678,962 | 4 3 2,246,541
Proj. Count: Project Mgr. Total Length: M $[ 26264565 [ 399 $[  1,146567
KM $[ 11,326,174 $| 26,070,779 $| 2,689,218 | 43%[ 43w| 732w| 10.1%
Project Mgr.‘ 408 \ ‘RUDE, DWAYNE \ Work Phone: | 233-3612 | Cell Phone: Email: \ drude@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P[ 00002 [[E]  03/07/05 $ 1,915,392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721130 % - 7,936 0o $ 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI Ml 08/09/06 $ 1,907,456 60 % 90,152
FRANK-JAMES (U2859) 406 345-8214 181 County: FALLON KM 09/06/07 $] 1,967,953 $ 1,974,560 $ 100,823 | 100% 89% 100% 4.6 %
Claim Status: M
STPS 323-1(24)25 WICKENS CONSTRUCTION, INC. s[ 00323 [[E]  08/12/05 $ 6,150,370 0
40 KM S OF EKALAKA-S (PHASE I GRADING & GRAVEL SURFACING 08/23/05 $[ 4915208 $ 110,050 0o 3 553,533
4138 024 000 05905 Ml 11/08/06 $ 6,260,420 0o $ 440,954
LUNDMAN-GARY (U5379) 406 345-8228 140 County: CARTER KM 07/23/07 $] 6182918 $ PENDING $ PENDING | 101% 80% NI/A 7.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | . s__sos76d [ e
| 6,636,338 3| 102,114 | 0 745,072
A Project Mgr. Total Length: Mi 3| 8,167,876 | 60 9§ 531,106
KM $[ 8,150,869 $| 8,124,930 $| 654,356 | 100%| 81%| 265%| 6.5%
Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: @ Cell Phone: S Email: ‘ jslaska@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-6(11)280 PRINCE INC [ ] 11/14/05 $ 2,865,072 90
CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] 05/01/06 $[ 2,958,085 $ 0 0 229,206
5155 011 000 03C05 VER [ ]wm  09/07/07 $ 2,865,072 90 154,602
FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $[ 2723312 $ 0 0| 95% 67% 139% 57 %
Claim Status: [ Iwm
STPP 51-1(3)0 PRINCE INC [ ] 11/14/05 $ 1,304,066 90
JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] 05/01/06 $[ 1,337,510 $ 0 0 104,325
5516 003 000 03C05 VER [ ]wm  09/07/07 $ 1,304,066 90 55,078
FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $[ 1275489 $ 0 0| 98% 53% 139% 43 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 03C05 ‘ sl_4160138 [ o
$[ 4,295,595 | $] q | q 3 333,531
Proj. Count: $[ 4169138 [ o0 $[ 209,680
$[ 3998801 $| 4,169,139 $| 333,531 | 96%| 63%| 139%| 5.2 ¥4
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. s[ 00253 [[E]  03/07/05 $ 9,715,157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8,598,637 $ 464,929 8 777,213
2824 009 000 05205 .SURFACING M TBD $ 10,180,086 208 745,430
ATKINS-TOM (U0168) 406 444-7606 140 County: PRAIRIE KM  TBD $[ 10,273,979 $ 10,297,310 777,213 | 100% 96% 101% 7.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 57-7(19)326 PRINCE, INC P 00057 [ [E]  04/07/05 $ 1,309,794 150

BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $] 1547254 - 11,699 0 104,784

5158 019 000 06305 Ml 04/16/07 $ 1,298,095 150 142,674

FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM TBD $[ 1,284,948 $ 0 0| 98% 136% 123% 11.1 %
Claim Status: M

STPP 98-1(4)0 PRINCE, INC P 00098 | [E]  04/07/05 $ 477,494 150

BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ 3 06/06/05 $ 584839 % - 7421 0 38,200

5159 004 000 06305 GUARDRAIL & STRIPING Ml 04/16/07 $ 470,073 150 29,610

FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM  TBD s 427,461 $ 0 0| 9% 78% 123% 6.9 %
Claim Status: M

STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 | [E]  04/07/05 $ 78,678 150

2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88335 $ 0 0 6,294

5387 020 000 06305 DRAIL & STRIPING [ dMm  0416/07 $ 78,678 150 7,071

PETERSON-ROY (U1791) 406 444-1280 410 County: DAWSON [ dkv TBD $[ 74139 % 0 0| 94% 112% 123% 9.5 %
Claim Status: M

IM 94-6(49)191 PRINCE, INC 1100094 [[E]  04/07/05 $ 5209271 150

DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 6332629 $ 7,439 10 416,742

5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI Ml 04/16/07 $ 5216710 160 226,396

ATKINS-TOM (U0168) 406 444-7606 180 County: DAWSON KM  TBD $[ 5383635 $ 0 0| 103% 54% 115% 4.2 %
Claim Status: 210 ™I

Contract Totals for : ‘ ‘ 06305 ‘ sL_rors2s7 | 150

$[ 8553057 ¢ - 11681 [ 10 566,020
Proj. Count: $[ 7063556 | 160 8| 405,751
$[ 7170179 $| 7,075,237 $| 566,020 | 101%| 72%| 115%| 5.7 ¥

NH 20-1(12)1 PRINCE INC P 00020 | [E]  06/05/07 $ 3,566,856 90

GLENDIVE - NORTHEAST CMILL,DIGOUTS,PMBS,S&C,GUARDRA TBD $[_ 5039,659 $ 0 0 316,479

5496 012 000 08507 IL,SEEDING,SIGNING & STRIPING M TBD $ 3,566,856 20 0

LUNDMAN-GARY (U5379) 406 345-8228 180 County: DAWSON KM TBD [ 356698 0 0 1% 0%  37% NA
Claim Status: 18.6 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 27-3(21)55 PRINCE INC P[ 00027 [[E]  12/18/06 $ 4,681,706 75
WIBAUX - SOUTH PMBS,SEAL & COVER,BRIDGE RAIL, 05/09/07 $[ 4,931,620 $ 0 0o $ 421,334
5918 021 000 09C06 GUARDRAIL,SIGN,STRIPE M TBD $ 4,681,706 753 16,053
LUNDMAN-GARY (U5379) 406 345-8228 180 County: WIBAUX KM TBD $[ 4465445 $ 0 0| 95% 4% 81% .4 %
Claim Status: mI
STPS 323-1(26)22 PRINCE INC s[ 00323 [[E]  06/05/07 $ 577,832 75
JCTS-328-N&S GRAVEL,PMBS,SIGNING,SEEDING & TBD $[ 603,887 $ 0 0o $ 51,235
5919 026 000 12507 STRIPING M TBD $ 577,832 75 $ 0
ZEIGLER-LIZA (U6564) 406 444-6905 180 County: CARTER KM  TBD s 5220 0 0 1% 0%  39% NI/A
Claim Status: M
MT 323-1(28)25 PRINCE INC s[ 00323 [[E]  06/05/07 $ 3772222 75
40 KM SOUTH OF EKALAKA - SOUTH GRAVEL,PMBS,SIGNING,SEEDING & TBD $] 4,278,659 $ 0 0o % 334,736
4138 028 007 12507 STRIPING M TBD $ 3,772,222 75 $ 0
140 County: CARTER KM TBD $[ 38283 % 0 0 1% 0%  39% N/A
Claim Status: M
Contract Totals for : ‘ ‘ 12507 ‘ sL_43s0084 |7
$[ 4,882,541 | $| q | 0 385,971
Proj. Count: s 4350054 [ 79 g q
$| 43,503 $| 4,350,054 $| 385,971 4%]  dw| 39%[ 0 %
Project Mgr. Totals for :| [ 411 | SLASKA, JiM | s 33558149 | 680
$[ 36,301,104 $| 453,248 | 18 | 2,800,548
A Project Mgr. Total Length: Mi $[ 34,011,396 | 698 1,376,914
KM $[ 25,987,576 $| 34,140,301 $| 2,800,548 | 76%[ 49%[ 92%| 5.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 135922649 [ 2,930
$[ 138,107,410 3| 1,444,780 [ 43$[ 12,533,901
$[ 137,367,429 | 2,972 3| 5,097,719
$[ 100,002,771 $[ 138,718,053 $| 12475230 | 72%[ 41w[ 87%[ 51%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: | 657-0259 | Cell Phone: Email: ‘ pebergen@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. s[ 00532 [ [E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[  12163g$ - 910 0o 3 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 $ 53,544
KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $| 131,743 $ 136,740 $ 54,696 | 96% 98%  40% 40.6 %
Claim Status: mI
IM 90-7(86)354 PRINCE INC 1100090 [ [E]  08/06/07 $ 6,224,396 120
SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA TBD $[ 7,266,236 $ 0 0o $ 838,426
5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 0
NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM TBD $f  ds 0 0 0% 0% N/A N/A
Claim Status: M
STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [ [E]  10/03/05 $ 14,275,836 300
COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13,538,547 $ 791,931 23 1,713,100
0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sgwm TBD $ 15,067,768 323 1,453,514
BENTE-FREDRICK (U0547) 406 444-7634 140 County: STILLWATER KM  TBD $[ 14,714,231 $ 15,630,073 1,775,729 | 94% 82%  66% 9.9 %
Claim Status: 44 M
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | 20618240 [ 459
$[ 20,926,421 $| 791,021 [ 23 9 2,563,327
Proj. Count: Project Mgr. Total Length: Mi $[ 21,409,262 | 473 1,507,058
KM $[ 14,845,974 $[ 21,991,209 $| 2,668,851 | 68%| 56%[  48%| 10.2%
Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: @ Cell Phone: Email: ‘ jdyekman@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(24)17 CENTURY COMPANIES INC | | 03/06/06 $ 2,394,265 45
MELVILLE-N & S PLANT MIX OVERLAY,SEAL & COVER [ ] 08/10/06 $[ 2272184 $ - 5380 0o 3 239,426
5187 024 000 01206 & BRIDGE REVISIONS [ Iwm o7 $ 2,388,886 45 % 183,338
NELSON-RODNEY (U6449) 406 657-0229 181 County: SWEET GRASS [ ]k TBD $[ 2,439,847 $ 0 $ 0| 102% 77% 156% 7.5 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

jdyekman@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 14-4(23)125 RIVERSIDE CONTRACTING INC P[ 00014 [[E]  04/09/07 $ 1,088,652 45
RYEGATE - WEST COLD MILLING,OVERLAY 08/06/07 $[ 1,228,099 $ 0 0o $ 120,743
5974 023 000 03307 M TBD $ 1,088,652 45 0
NEVILLE-GARY (U6481) 406 657-0232 181 County: GOLDEN VALLEY KM TBD $[ 473406 $ 0 0| 43% 0% 102% NI/A
Claim Status: M
NH 0002(754) J T L GROUP INC - BILLINGS | | 11/13/06 $ 645,680 90
MAIN ST & 1ST AVE - ROUNDUP MILLING,PMS,ADA CORNERS ] 04/23/07 $[ 781,351 $ 0 0o $ 77,482
5180 754 000 05B06 [ Im TBD $ 645,680 0 $ 13,197
NEVILLE-GARY (U6481) 406 657-0232 181 County: MUSSELSHELL [ Jkm TBD $] 561,761 $ 0 0| 87% 17%  43% 23 %
Claim Status: [ Im
NH 53-2(8)46 RIVERSIDE CONTRACTING INC P[ 00053 | [E]  12/18/06 $ 1,127,909 90
MAIN STREET - LAVINA GRADE,GRAVEL,PMS,CURB,GUTTER,S 04/09/07 $[ 1,331,190 $ 0 0 169,186
3924 008 000 05C06 IDEWALK M TBD $ 1,127,909 90 34,767
NEVILLE-GARY (U6481) 406 657-0232 140 County: GOLDEN VALLEY KM TBD $[ 935760 $ 0 0| 8% 21% 106% 3.7 %
Claim Status: M
STPP 14-4(21)146 CENTURY COMPANIES INC | | 12/12/05 $ 1,581,198 45
LAVINA - EAST COLD MILLING,PMBS,SEAL & COVER [ ] 09/05/06 $] 1,749,696 $ - 56,387 0 158,120
5185 021 000 12C05 ,PAVEMENT MARKINGS [ ]wm  o07/3007 $ 1,524,811 45 113,967
NELSON-RODNEY (U6449) 406 657-0229 181 County: GOLDEN VALLEYMI[ [ KM  TBD $ 1575413 $ 1,616,843 161,684 | 97% T70% 127% 7.2 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | . s esarrod | a1y
| 7362518 $| - 61,767| | 0 764,957
A Project Mgr. Total Length: Mi 3| 6,775,938 | 315 3 345,269
KM $[  5986,182 $| 6,873,349 $| 768,521 | 87%| 459%| 97%| 5.8%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90

D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1,960,379 $ 0 0o $ 399,814

4371 575 000 01806 [ Iwm TBD $ 2,665,428 0 % 27,214

LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ JxM TBD $[ 1,019,299 $ 0 0| 38% 7%  98% 27 %
Claim Status: [ Iwm

NH 57-5(27)159 CENTURY COMPANIES, INC. P 00057 [ [E]  04/29/04 $ 2,001,308 120

MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,988 $ 195,154 18 % 300,196

2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dwm os/oL0o7 $ 2,196,462 138 $ 273,881

CONWAY-TIM (U1589) 406 444-7292 111 County: GARFIELD [ dkm TBD $] 2,230,379 $ PENDING $ PENDING | 111% 91% 109% 12.3 %
Claim Status: M

NH 61-3(23)45 CENTURY COMPANIES INC P 00061 | [E]  03/06/06 $ 1,626,636 30

GRASS RANGE - NORTH OVERLAY & CRACKSEALING 09/27/06 $[ 1,708,460 $ 0 0o 3 211,463

4846 023 000 03206 MI TBD $ 1,626,636 30 105,117

DAHLKE-RYAN (U4059) 406 444-6226 180 County: FERGUS KM  TBD $[ 1517,274 $ 0 0| 93% 50% 117% 6.9 %
Claim Status: M

NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [ [E]  11/15/04 $ 469,286 60

CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 s 419804 $ 113,211 23 61,007

4728 030 000 05804 Ml 05/11/06 $ 582,497 83 152,366

STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD KM TBD $ 610,639 $ 610,637 153,637 | 100% 99%  93% 25 %
Claim Status: 161 MI

STPP 81-1(15)36 CENTURY COMPANIES INC P[ 00081 | [E]  04/10/06 $ 919,728 30

JCT US 191 - WEST OVERLAY,SEAL & COVER,GUARDRAIL 05/22/06 $[ 886,819 $ 0 0o $ 91,973

5745 015 000 07306 ,PAVEMENT MARKINGS Ml 10/05/06 $ 919,728 30 60,423

NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM TBD s 924751 $ 0 0| 101% 66% 187% 65 %
Claim Status: MI

HSIP 7104(2) WESTERN TRAFFIC CONTROL INC U 07104 | [E]  05/07/07 $ 24,009 30

2003-SIGNING-LEWISTOWN SIGNING 08/17/07 $[  33651% 0 0o % 3,997

5869 002 000 07407 M TBD $ 24,009 30 $ 0

PETERSON-ROY (U1791) 406 444-1280 411 County: FERGUS KM TBD $[ 21g% 0 0 1% 0%  93% N/A
Claim Status: [ &g ™

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 57-3(41)86 WESTERN TRAFFIC CONTROL INC P 00057 | [E]  05/07/07 $ 23,005 30
SF069-DELINEATORS-E OF LEWISTO DELINEATORS 08/17/07 $[ 39127 $ 0 0o $ 3,824
6065 041 000 07407 M TBD $ 23,005 30 % 0
PETERSON-ROY (U1791) 406 444-1280 411 County: FERGUS KM TBD s 2543 0 0 1% 0%  93% NIA
Claim Status: mI
Contract Totals for : ‘ ‘ 07407 ‘ 3| arony |39
$[ 72,773 | §] aq | q 3 7,821
Proj. Count: N soid [ 39§ q
$| 470 $| 47,014 $| 7,821 d%]  dw| 93w[ 0 ¥
STPP 43-1(29)0 CENTURY COMPANIES INC P[ 00043 [[E]  04/09/07 $ 871,833 75
LEWISTOWN - NORTH MILL,OVERLAY,ADA CORNERS 06/04/07 $[ 874428 $ 0 0 115,920
5975 029 000 09207 M TBD $ 871,833 75 $ 0
NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM  TBD $[ 904,694 $ 0 0| 104% 0%  91% N/A
Claim Status: M
STPS 426-2(10)19 CENTURY COMPANIES INC S[ 00426 [ [E]  04/09/07 $ 1,055,657 75
JCT US 191 - WEST MILL,OVERLAY,ADA CORNERS 06/04/07 $[ 1035587 $ 0 0o 3 140,614
5976 010 000 09207 M TBD $ 1,055,657 75 $ 0
NYE-JOSEPH (U0269) 406 444-6231 181 County: FERGUS KM  TBD $[ 1,039,526 $ 0 0| 98% 0% 91% N/A
Claim Status: M
Contract Totals for : ‘ ‘ 09207 ‘ s__1oz7a0d | 7
$[ 1,910,015 | $| q | 0 256,534
Proj. Count: s 1o27d9d [ 7 s 9
$[ 1,944,220 $[ 1,927,490 $| 256,534 | 101%| 0% 91w 0 %
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, [ ] 08/28/07 $] 2,028,762 $ 0 0o % 182,026
5973 014 000 10C06 [ Iwm TBD $ 1,820,257 45 1,980
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ KM  TBD $[ 21589 % 0 0 1% 1%  87% 92 %
Claim Status: [ Iwm
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] 05/26/05 $ 2832553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $] 4618448 $ 1,109,332 80 283,255
3176 010 000 16405 [ ]wm 0520007 $ 3,941,885 200 643,559
BENTE-FREDRICK (U0547) 406 444-7634 120 County: FERGUS [ Jkm TBD $[ 4116729 $ 4,035,660 696,385 | 102% 92%  93% 15.6 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng.Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

- $| 14,309,700 600
Project Mgr. Totals for : ‘ ‘ 506 ‘ ‘KOSKI TOM ‘ | | ‘

$[ 15,759,444 $| 1,417,697 [ 121 ¢ 1,794,089

. : ,

Proj. Count Project Mgr. Total Length: 38.177) MI $[ 15727,397 [ 721 g 1,264,540
KM $[ 12,385,342 $| 15,654,158 $| 2,299,849 | 79%| 55%[ 101)%| 10.2%

Project Mgr.‘ 509 \ ‘LEMMON/COLUMBUS

\ Work Phone: 322-9061

Cell Phone: S Email: ‘

mlemmon@mt.gov ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 8801013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ ¢ 03/29/04 $[ 8409892 $ 1,349,853 29 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,145,784
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $[ 10,254,430 $ 10,291,513 1,129,237 | 100% 101%  91% 112 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102,584 $ 8,000 0 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dm 111805 $ 111,822 180 14,993
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dKM 06/19/07 $[ 103,097 $ 106,159 40,340 | 97% 37% 106% 14.5 %
Claim Status: M

Contract Totals for : ‘ ‘ 02903 ‘ s|_8904835 [ 189

$[ 8512476 8] 135783 [ 29 g 890,483
Proj. Count: $[ 10262688 | 209 $[ 1,160,777

$[ 10,357,527 $| 10,397,672 $[ 1,169,577 | 100%[ 99%| 91%][ 11.2 44
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | R z} jzz‘;zi } 12;‘ e
RIOJCaUT: Project Mgr. Total Length: MI $[ 10,262,688 [ 209 1,160,777

KM $[ 10,357,527 $| 10,397,672 $| 1,169,577 | 1001%| 99%|  91%| 11.2%

Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

System|Route|Ind Award Date
Beg Ref. Work Begin
Length
End Ref.

MI
km Work Comp.
Final Accpt.

\ Work Phone: 665-2774

Engineer Award Amt. Days
Estimate Chng. Ord. Contract
Cont. Total Amt. Chng. Ord.
Paymts. Mod. C.N. * Total. Cont.

Cell Phone: | 670-7889 Email: \

jmuhlbeier@mt.gov

PERCENTAGES
Prog. C.E.
C.E.Costs |C.N. C.E. Time C.E.
Mod. C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 94-1(70)43 GSTINC 1] 00094 [[E]  02/05/07 $ 58,083 20

2001-GUARDRAIL-W OF CUSTER INT GUARDRAIL 03/12/07 $[ 90,100 $ 0 0 9,019

5012 070 000 01107 Ml 03/14/07 $ 58,083 20 0

STUDT-MARK (U8724) 406 444-9191 310 County: YELLOWSTONE KM TBD s 49786 $ 0 0| 8% 0% 15% NA
Claim Status: M

BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION | S] 00384 | [E]  12/12/05 $ 5781911 180

BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $[ 4,764,819 $ 5,152 0 867,287

3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ dwm TBD $  5787,063 180 351,079

BENTE-FREDRICK (U0547) 406 444-7634 221 County: BIG HORN [ dkvm TBD $] 5673281 % 0 0| 98% 40% 97% 6.2 %
Claim Status: M

NH 37-1(29)19 RIVERSIDE CONTRACTING INC P 00037 [[E]  05/08/06 $ 1,117,267 90

WEST OF BUSBY - WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 108867 $ 0 0 122,899

4844 029 000 05206 ,G'RAIL,PVMT MARKINGS M TBD $ 1,117,267 90 20,996

NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW:! KM  TBD $[ 1,171,843 $ 0 0| 105% 17%  77% 1.8 %
Claim Status: M

NH 37-1(34)22 RIVERSIDE CONTRACTING INC P 00037 [[E]  05/08/06 $ 1,496,781 90

BUSBY - EAST & WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $] 1,462,479 $ 0 0 164,646

4844 034 000 05206 ,G'RAIL,PVMT MARKINGS M TBD $ 1,496,781 90 22,736
181 County: BIG HORN,YELLOW:! KM  TBD s 1677911 $ 1,703,621 190,052 | 98% 12%  77% 1.4 %
Claim Status: M

STPS 416-1(12)9 RIVERSIDE CONTRACTING INC S[ 00416 | [E]  05/08/06 $ 748,916 90

JCT. SEC-418-WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 722418 $ 0 0 89,870

5746 012 000 05206 ,G'RAIL,PVYMT MARKINGS | .008 MmI TBD $ 748,916 90 32,234

NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW! KM  TBD s 815414 $ 0 0] 109% 36% 77% 4 %
Claim Status: MI

Contract Totals for : ‘ ‘ 05206 ‘ s|_s362964 [ o

$[ 3,293,760 | $] q | q 3 377,415
Proj. Count: $[ 3362964 [ 90 8 75,966
$[ 3665168 $| 3,569,804 $| 402,821 | 103 %[ 19%| 77%[ 2.1 ¥

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier@mt.gov

$[ 14,380,556 $|

18,799,680

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-9(99)509 RIVERSIDE CONTRACTING INC I [ 00090 [ [E]  05/07/07 $ 5218982 60
CROW AGENCY - GARRYOWEN CLD MILLING,PMS OVERLAY,SEAL & 08/01/07 $[ 4,339,329 $ 0 0 520,953
5176 099 000 06407 COVER M TBD $  57218,982 60 0
NELSON-RODNEY (U6449) 406 657-0229 160 County: BIG HORN KM TBD $[ 972,046 $ 0 0| 19% 0%  83% NA
Claim Status: M
IM 94-2(31)67 PRINCE INC 1] 00094 | [E]  03/06/06 $ 3,934,733 45
HYSHAM INTCH-EAST COLD MILLING,PMBS,GUARDRAIL & [ 67 07/28/06 $[ 4,627,714 $ 216,535 0 393,473
5498 031 000 07A05 STRIPING Ml 08/16/07 $ 4,151,267 45 166,284
NELSON-RODNEY (U6449) 406 657-0229 180 County: TREASURE KM TBD $]  4,020275 $ 4,170,900 182541 | 96% 91% 164% 4.1 %
Claim Status: M
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | . s___18.3%679 [ 399
[ 17,115,724 $| 221,687 | 0 3 2,168,147
Proj. Count: Project Mgr. Total Length: M $[ 18578359 [ 395 g 593,329
KM

$| 1,982,621

76%| 30%[ 94| 4.1%

Project Mgr.‘ 507 \ ‘RIEGER, PAUL \ Work Phone: | 657-0264 | Cell Phone: Email: \ prieger@mt.gov \

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 1100090 [[E]  06/05/06 $ 3,680,245 0

WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3,686,903 $ 14,309 2 % 653,940

4444 154 000 01506 APPROACH WORK [ adm TBD $ 3,604,554 2 $ 182,057

OLSEN-JEFF (U6628) 406 444-7610 230 County: YELLOWSTONE [ OKM TBD $] 3338817 $ 0 0| 91% 28% NI/A 5.5 %
Claim Status: M

STPP 81-1(13)27 CENTURY COMPANIES INC P[ o008l [[E]  03/06/06 $ 1,150,599 50

EAST OF JUDITH RIVER-EAST COLD MILLING,OVERLAY,SEAL & CO 05/31/06 $[ 1,251,813 $ 0 0o 3 138,072

4888 013 000 02206 VER,REVISE BRIDGE RAIL Ml 12/21/06 $ 1,150,599 50 76,002

NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM TBD $[ 1,071,197 $ 0 0| 93% 55% 162% 7.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 9002(27) SLETTEN CONSTRUCTION CO x] 81016 [ [E]  08/18/05 $ 2,237,894 120

BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2,363,327 $ 0 0o $ 335,684

3436 027 000 03705 ROAD WORK [ d M 042807 $ 2,237,894 120 283,277

OLSEN-JEFF (U6628) 406 444-7610 221 County: BIG HORN [ dkvm TBD $[ 2,194,361 $ 0 0| 98% 84%  99% 129 %
Claim Status: MI

BH 0002(745) DONNES INC [ ] 12/12/05 $ 896,116 90

D5 - SCOUR PROTECTION D-5 SCOUR PROTECTION ] 03/28/06 $] 527,266 $ 7,000 1% 134,417

4678 745 000 04C05 [ ]wm 121106 $ 903,116 91 50,414

OLSEN-JEFF (U6628) 406 444-7610 232 County: VARIES [ ]km TBD $] 855339 $ 0 0| 95% 38% 55% 5.9 %
Claim Status: [ Im

BR 9005(33) TOTAL ASPHALT REPAIR INC M[ 00171 [ [E]  12/18/06 $ 273,828 60

BEAR CR - BEARCREEK PIPE & APPROACHES TBD $] 313340 $ 0 0o 3 41,074

4839 033 000 06C06 [ dm TBD $ 273,828 60 11,096

KELLER-SCOTT (U4748) 406 994-1843 223 County: CARBON [ dKw TBD $[ 2738$ 0 0 1% 27% N/A  405.3%
Claim Status: MI

BR 9005(25) MORGEN & OSWOOD CONSTRUCTIONC ~ [X] 05307 | [E] ~ 02/05/07 $ 2,120,543 140

CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2144301 $ 0 0o $ 351,380

4243 025 000 08107 STRUCTURE M TBD $ 2120543 140 % 0

OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM  TBD $ 857,901 $ 0 0| 40% 0% 66% NIA
Claim Status: M

MT (008) COP CONSTRUCTION L.L.C. P 00028 [[E]  09/02/03 $ 496,721 0

SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0o $ 59,607

4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 $ 68,364

NEVILLE-GARY (U6481) 406 657-0232 140 County: CARBON 274 KM 00/27/04 $[ 441188 $ 0 0| 89% 115% N/A 155 %
Claim Status: MI

BR 81-1(11)34 WICKENS CONSTRUCTION INC P 00081 | [E]  06/05/07 $ 2,238,122 120

WARM SPRING CREEK-20 KM SW HIL ~ BRIDGE,APPROACHES 07/10/07 $[ 2,731,673 $ 0 0o % 516,985

4693 011 000 09507 [ adm TBD $ 2,238,122 120 $ 0

OLSEN-JEFF (U6628) 406 444-7610 221 County: FERGUS [ dKM TBD $] 449,333 $ 0 0| 20% 0% 36% NA
Claim Status: 33. M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
AR 5102042(1) DIAMOND CONSTRUCTION, INC. | | 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ d 07/08/02 $[ 59,013 $ 4,000 0o $ 11,773
4961 001 000 17502 [ dmMm  0816/02 $ 82,489 30 $ 0
999 County: YELLOWSTONE [ dKM 1011002 $[ 79078 $ 0 0| 101% 0% 50% NIA
Claim Status: [ dwm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | 13172557 [ 610
$[ 14,161,794 $] 25,309 | 3 3§ 2,242,932
Proj. Count: [ 9| Project Mgr. Total Length: MI $[ 13,197,866 [ 613 671,210
KM $[ 9,289,947 $| 13,172,557 $| 2,242,932 | 71%[ 30%[ 69%| 7.2%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: 446-1728 | Cell Phone: Email: ‘ dsandine@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC Pl 00072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ @ TBD $[ 12,141,413 $ 47,022 1 $ 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL M TBD $ 12,562,373 241 139,687
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 6,249,166 $ 13,828,380 1,081,702 | 45% 13%  51% 22 %
Claim Status: MI
STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P[ 00078 [[E]  04/10/06 $ 1,701,921 45
NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS 08/28/06 $[ 1,762,581 $ 152,427 6 % 170,192
5501 013 000 11206 E BR.RAIL MI TBD $ 1,854,348 51 129,445
DAHLKE-RYAN (U4059) 406 444-6226 181 County: CARBON KM TBD $[ 1,916,849 $ 0 0| 113% 76% 76% 6.8 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . 14217279 [ 289
[ 13,903,994 $| 199,449 | 7§ 1,171,420
Proj. Count: Project Mgr. Total Length: M $[ 14416720 [ 292 g 269,132
KM $[ 8,166,015 $| 15,530,301 $| 1,251,894 | 53%| 21w| 59%[ 3.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 56(65) COLSTRIP ELECTRIC INC [E]  os/07/07 $ 125,990 70
2002-ELECTRICAL-W OF BILLINGS ELECTRICAL & SIGNING [ ] 06/25/07 $[ 161,653 $ 0 0 20,960
5391 065 000 01407 [ Iwm TBD $ 125,990 70 0
PETERSON-ROY (U1791) 406 444-1280 411 County: YELLOWSTONE [ kM  TBD s 18228 $ 0 0| 14% 0%  70% NA
Claim Status: [ Iwm
HSIP 48245(3) PAVEMENT MAINTENANCE SOLUTIONS [ ] os/o7/07 $ 203,391 60
2002 - GUARDRAIL - E OF COLUMB SEAL & COVER AND GUARDRAIL ] 06/11/07 $[ 238890 $ 0 0 22,558
5392 003 000 04407 [ Im TBD $ 203,391 60 0
STUDT-MARK (U8724) 406 444-9191 310 County: STILLWATER,YELLC| | KM  TBD $[  21829% 0 0| 11% 0% 60% N/A
Claim Status: [ Im
IM 94-1(74)0 PAVEMENT MAINTENANCE SOLUTIONS 1] 00094 [[E]  05/07/07 $ 856,614 60
PINEHILL INTERCHANGE - EAST SEAL & COVER AND GUARDRAIL [ O 06/11/07 $[ 910442 $ 0 0 95,007
5972 074 000 04407 MI TBD $ 856,614 60 0
NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC KM TBD $ 615794 $ 0 0| 72% 0% 60% N/A
Claim Status: M
Contract Totals for : ‘ ‘ 04407 ‘ s__1060008 | &
$[ 1,149,332 | §| q | 0 117,565)
Proj. Count: [ 1060008 [ 60 3 q
$| 637,619 $| 1,060,005 $| 117,565 | 60%| d%[ 60%[ 0 %
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY x| 56788 [ [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4,264,852 $ 344,338 87 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV Ml 01/10/07 $ 3,975,053 207 879,993
THOLT-ROBERT (U8927) 406 444-6256 310 County: YELLOWSTONE KM TBD $[ 4241699 $ 4,339,035 928,307 | 98% 95% 105% 20.7 %
Claim Status: M
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY UJ 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 0 -50 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES M TBD $ 12,386,373 375 419,731
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM TBD $[ 10,298,016/ $ 13,424,271 2,037,493 | 77% 21%  89% 41 %
Claim Status: M
Project Mgr. Totals for :| [ 508 | SHUPAK,TOM | 17203064 [ 679
$[ 15,717,326 $| 344338 [ 37 9 2,395,860
RIOJCOUNT: Project Mgr. Total Length: MI $[ 17547420 712 3 1,299,724
KM $[ 15,195,558 $| 18,949,301 $| 3,104,325 | 80%| 42w 89%| 8.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ cfavero@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125063 $ 0 0o $ 7,499
4731 002 000 10601 [ dm  1018/01 $ 74,988 o 3 0
999 County: CARBON [ g KM 010702 $[ 75087 $ 0 0| 100% 0% NA N/A
Claim Status: [ dwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Firel). Sl District Total Length: MI X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 113,695,053 [ 3,510
$[ 113,584,760 $| 4295587 | 220 $| 13,998,714
$[ 117,990,640 [ 3,730 $] 7,111,039
$[ 90,682,183 $[ 121,443,219 $[  15496,069 | 79%[ 46%[ 81| 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 14- SEP- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 64 of 64
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Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count State Total Length: 911.891 Ml Cont Total Amt Chng. Ord CE Costs CN. CE. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 724,376,976 [ 16,620
$[ 726,338,130 $| 18,179,985 | 707 $[ 74,984,688
$[ 742556960 [ 17,327 $[ 38,787,294
$[ 589,773,860 $| 754,264,639 $| 78,776,637 | 78%[ 49w 79%| 6.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




